



**North Florida
Transportation Planning Organization**

Agenda Book

**10:00 am
Thursday, October 8, 2026**

**North Florida TPO Board Room
980 North Jefferson Street
Jacksonville, FL 32209**



Meeting Agenda

Thursday, October 8, 2026

10 a.m.

Call to Order

Pledge of Allegiance

Introductions

Public Comment

TPO Agenda

A. North Florida TPO Minutes of August 13, 2026

ACTION ITEM

B. Finance Report

Information
Only

- May Monthly Financial Statement
- June Monthly Financial Statement

C. Staff Requests Amending the Unified Planning Work Program (UPWP) for FY 2026/27 – FY 2027/28

ACTION ITEM

A copy of the request is included in Section C.

D. Resolution Adopting 2027 Safety Performance Targets

ACTION ITEM

The targets are included in Section D.

E. FDOT Requests Amending the FY 2026/27 – FY 2030/31 Transportation Improvement Program (TIP)

ACTION ITEM

A copy of the request is included in Section E, which includes the following projects:

- **209663 3** – SR 10A (Arlington Expressway) at A. Phillip Randolph Blvd.
Traffic Signals/FDOT/Duval County
- **430910 3** – SR 103 (Lane Ave.) South of Lucente Drive
Pedestrian Safety Improvement/FDOT/Duval County
- **443294 2** – SR 134 (103rd St.) from Lambing Rd. to Ken Rd.
Safety Project/FDOT/Duval County
- **445431 4** – SR 211 (Herschel St.) from SR 128 (San Juan Ave.) to St. Johns Ave.
Roundabout/FDOT/Duval County

- **456404 1** – SR A1A over Sherman Creek Bridge No. 720077
Bridge Replacement/FDOT/Duval County

F. Technology Test Bed Presentation

Information
Only

Jeff Sheffield will give a brief presentation on the Real-Time Data and Analytics Pilot for Mobility and Parking.

G. Smart North Florida

Information
Only

H. Executive Director's Report

Information
Only

I. Secretary of Transportation's Report

Information
Only

J. Authority Reports

Information
Only

K. Old Business

Information
Only

L. New Business

M. Public Comment

N. Adjourn

O. Information

- Status Report of FDOT Projects in the North Florida TPO area

The next meeting will be November 12, 2026

NOTICE

In accordance with Section 286.01105, *Florida Statutes*, any person wishing to appeal a decision reached at this meeting will need a record of the proceedings. He may need to ensure that a verbatim record of the proceedings be made, which record would include the testimony and evidence upon which the appeal is to be made.

Public participation is solicited without regard to race, color, national origin, age, sex, religion, disability, or family status. Persons who require special accommodations under the Americans with Disabilities Act or persons who require translation services (free of charge) should contact Marci Larson at 904-306-7513 at least seven days prior to the meeting.

Agenda Item A.

North Florida TPO Minutes of August 13, 2026

ACTION ITEM



NORTH FLORIDA TPO BOARD
MEETING SUMMARY

Thursday, August 13, 2026 - 10 a.m.
980 North Jefferson Street
Jacksonville, FL 32209

MEMBERS PRESENT:

Dr. Kristen Burke, Clay County Commission – **CHAIRMAN**
Solomon Brotman, Jacksonville Aviation Authority
Betsy Condon, Clay County Commission
Mario Dipola, St. Augustine/St. Johns Airport Authority
Max Glober, JTA
Christine Hoffman, Mayor, City of Jacksonville Beach
Miriam Hill, Nassau County Ocean Highway & Port Authority
Clay Murphy, St. Johns County Commission
Jimmy Peluso, Jacksonville City Council (for Mayor Donna Deegan)
Tom Slater, JAXPORT

MEMBERS ABSENT:

Klynt Farmer, Nassau County Commission – **VICE CHAIR**
Mike Gay, Jacksonville City Council
Ju'Coby Pittman, Jacksonville City Council
Nancy Sikes-Kline, Mayor, City of St. Augustine
Randy White, Jacksonville City Council

NON-VOTING ADVISOR PRESENT:

Greg Evans, Florida Dept. of Transportation

EX-OFFICIO MEMBER PRESENT:

Mark McManus, U.S. Navy (for Captain Ryan Dexter)

OTHERS PRESENT:

Chuck Labanowski, SJC PZA
Daryl Goss, FDOT
Vince Dyer, Bike Walk Central Florida
Kenzie Anderson, Bike Walk Central Florida
Rodrikas Jones, Quality Counts
Beth McCague, JAXPORT
Greer Johnson Gillis, JTA
Martha Moore, Benesch
Abigail Balthazar, Quest
Elizabeth Engle, FDOT

Lindsey Hudson, FDOT
Rebecca Dennis, Atkins Realis
Mary Noonan, Atkins Realis
Wiley Page, Atkins Realis
Larry Parks, FDOT
Xan Traversa, JTA
Lisa Exley, Volvert
Justin Ryan, JAXPORT
Achaia Brown, FDOT
Anna Siju, FDOT
Chandler Fussell, DCCM

TPO STAFF PRESENT:

Jeff Sheffield, Executive Director
Elizabeth De Jesus, Transportation Programs Manager
Thalia Fuste', Transportation Planner
Marci Larson, Public Affairs Manager
Clark Letter, Director of Planning and Analytics
Jennifer Lott, Executive Assistant
Angela Session, Chief Financial Officer

CALL TO ORDER

Chairman Burke called the meeting to order at 10 a.m. and Solomon Brotman led the Pledge of Allegiance.

PUBLIC COMMENT

None.

► A. NORTH FLORIDA TPO MINUTES OF JUNE 11, 2026

Tom Slater moved to approve the June 11, 2026 minutes; Solomon Brotman seconded; motion unanimously carried.

► B. FINANCE REPORT

Angela Session reported the May financials have been accepted.

**► C. FDOT REQUESTS AMENDING THE FY 2025/26 – FY 2029/30
TRANSPORTATION IMPROVEMENT PROGRAM (TIP)**

Anna Siju presented the following amendment to the Transportation Improvement Program (TIP) for FY 2025/26 – FY 2029/30.

A copy of the request is included in Section C, which includes the following projects:

- **210455 3** – SR A1A (S. Castillo St.) at CR 1351 (W. Castillo Dr.)
Traffic Signals/FDOT/St. Johns County
- **439882 4** – Fort Matanzas Ferry Boat Capital Improvement Section 5307/IIJA
Nat Park Services/Ferry Boat/Water Taxi/Jacksonville/St. Johns County
- **446153 1** – I-95 (SR 9) from Baymeadows Road to SR 202 (J. Turner Butler Blvd. – Add Lanes and Reconstruction/FDOT/Duval County

Ms. Siju asked for questions. There were no questions at this time.

Tom Slater moved to approve the FDOT's request to amend the FY 2025/26 – FY 2029/30 Transportation Improvement Program (TIP); Solomon Brotman seconded; motion unanimously carried.

► D. FDOT REQUESTS AMENDING THE TRANSPORTATION IMPROVEMENT PROGRAM (TIP) FOR FY 2026/27 – FY 2030/31 TO INCLUDE PROJECTS IN THE ROLL FORWARD REPORT

Anna Siju informed the group the Roll Forward Report includes projects or phases of projects that were approved in the FY 2025/26 – FY 2029/30 TIP but were not authorized or begun prior to July 1, 2026. These projects then “Roll Forward” into the first year of the new FY 2026/27 – FY 2030/31 TIP.

This amendment also includes the following projects:

- **210455 3** – SR A1A (S. Castillo St.) at CR 1351 (W. Castillo Dr.)
Traffic Signals/FDOT/St. Johns County
- **439882 4** – Fort Matanzas Ferry Boat Capital Improvement Section 5307/IIJA
Nat Park Services/Ferry Boat/Water Taxi/Jacksonville/St. Johns County
- **446153 1** – I-95 (SR 9) from Baymeadows Road to SR 202 (J. Turner Butler Blvd. – Add Lanes and Reconstruction/FDOT/Duval County

Ms. Siju asked for questions.

- Mr. Sheffield informed the Board these are projects identified in our current TIP, which goes from FY 2025/26 – FY 2029/30. These are not new projects. They were programmed to have begun prior to July 1 and have not started yet. As a result, they are being “rolled” into the current TIP.

Solomon Brotman moved to approve the FDOT's request to amend the Transportation Improvement Program (TIP) for FY 2026/27 – FY 2030/31 to include projects in the Roll Forward Report and the additional projects as presented; Betsy Condon seconded; motion unanimously carried.

E. BEACHES E-BIKE STUDY

Mary Noonan with Atkins Realis presented the UPWP Beaches E-Bike Study.

Ms. Noonan asked for questions.

- Mario Dipola asked how did you determine 10 mph as a recommendation, as there were no severe crashes or injuries.

Ms. Noonan responded a lot of this was guided by Senate Bill 382.

- Clay Murphy asked if DHS has accurate drop-down boxes for the different categories relative to crash data.

Ms. Noonan responded that was part of Senate Bill 382. Municipalities have the power to educate law enforcement. A sticker system with a Class 1, 2 or 3 used to improve the accuracy of reporting was included in the bill.

- Mayor Hoffman asked if there are any cities that are doing well on the education component.

Ms. Noonan responded Orlando has partnered with law enforcement as well as their school system. The TPO is looking into working with Safe Routes to Schools for an education campaign.

- Clay Murphy commented last summer in St. Johns County we teamed up with the University of South Florida to be a part of their Ride Safe program. A safety class was given in grades 6, 7 and 8. This class will be taught going forward to all incoming sixth graders.

F. BEST FOOT FORWARD SAFETY INITIATIVE

Vince Dyer with Bike/Walk Central Florida presented the Best Foot Forward safety initiative.

Mr. Dyer asked for questions.

- Mario Dipola asked if the low yield rate is a result of people turning right on red.

Mr. Dyer responded yes and if there is a slip lane that will affect it as well.

- Jeff Sheffield commented it makes sense to target a particular area rather than the whole region with this initiative.

- Mayor Hoffman commented if there is an opportunity to put us in the queue Penman and 18th North has an elementary, middle and high school in that area.
- Mark McManus asked from the 21,000 crossings if there were any injuries or near misses.

Mr. Dyer responded we have not had any injuries to our data collectors. We have an extensive training program to ensure their safety.

- Clay Murphy commented the Best Foot Forward program did two areas within his community that yielded positive results.
- Secretary Evans commented a safety campaign is most effective when it is in concert with law enforcement.

G. SMART NORTH FLORIDA

Jeff Sheffield gave the following update.

- Starting a pilot with FDOT around the stadium. We will be testing three different camera sensors for traffic operations with Derq, MioVision and Omnisight. We will be collecting data related to turning movement counts, pedestrian detection and safety metrics. Modi and Spot Genius have been implemented in St. Augustine. They provide real time space and parking availability detection around event spacing.

H. EXECUTIVE DIRECTOR'S REPORT

Jeff Sheffield gave the following update.

- The MPOAC consists of 27 MPOs throughout Florida. Many vendors are independently signing contracts with individual MPOs to provide a variety of services. Mr. Sheffield informed the Board he has been pushing the MPOAC to explore the possibility of having a single contract with a state-wide organization licensing to the 27 MPOs. There is a new director of the MPOAC and she is taking on this charge.
- Mr. Sheffield commented the TPO is encouraging the 27 MPOs to submit a problem statement to SNF and see if they have a solution available.

I. SECRETARY OF TRANSPORTATION'S REPORT

Secretary Evans gave the following update.

- FDOT will select a Design/Build team the first week of September for the I-95 capacity project. This is the first time we are using the modified phase design/build procurement process. We shortlisted four teams and they had 14 weeks to come up with innovation and cost savings.
- Secretary Evans will be in South Carolina next week to attend the SASHTO Annual Conference. FDOT will have a large presence in the technical sessions.
- Thanked the City of St. Augustine for hosting the two mobile Florida museums July 4. Over 4,000 people visited the museums.
- We will be expanding SunTrax to include Electric Vertical Takeoff and Landing Aircraft (EvoTol). The first hanger will receive its Certificate of Occupancy this week. Also, a 3,000-foot runway is under construction.
- Larry Parks will retire at the end of the month after 42 years of service. Secretary Evans thanked Mr. Parks for his service and dedication.

Mr. Sheffield informed the Board Mr. Parks was a great partner with coordination of projects and initiatives and wished him well.

J. AUTHORITY REPORTS

Max Guber – Jacksonville Transportation Authority – As of July 2026, JTA's new Service Delivery Scorecard showcases strong performance and offers a transparent view of progress across core service priorities. These priorities include ridership growth, capacity utilization, reliability, and consistent travel times. Nine out of eleven measures are currently surpassing target expectations. Capacity utilization on our Fixed Route is projected to exceed the target by September 2026, following sustained improvement since March 2026.

Customer concerns per rider have decreased significantly for both Fixed Route and Connexion services compared to June 2025. Average response times remain industry leading, further demonstrating the JTA's commitment to service quality. Facilities cleanings and quality control inspections are also performing above target, reinforcing a trend of improved overall service quality. The JTA's dedication to safety remains paramount, with preventable collisions and incidents for Fixed Route and Connexion services continuing to decline.

Throughout July, we completed a comprehensive public engagement process regarding the proposed service and fare modifications, hosting five community meetings between July 14 and July 23 at locations throughout Duval County, along with virtual participation opportunities. A Public Hearing was also held at the JRTC.

A total of 50 individuals attended the in-person meetings and Public Hearing, and staff received 58 public comments through both in-person and virtual engagement. Most of the feedback focused on Route 18, followed by Route 25. Additional comments addressed the proposed College/Trade Fare, Route 23, and Amazon service.

The public engagement process also generated media interest, with local media outlets attending two community meetings and the Public Hearing, helping increase public awareness of the proposed service and fare modifications. Those meetings provided valuable input from customers, neighborhood organizations, advocacy groups, and community stakeholders that will help inform recommendations brought before the Board.

Finally, as most of you have probably heard, JTA CEO Nat Ford has resigned and will become the CEO of DART beginning October 26. The JTA Board of Directors has responded quickly and developed a CEO Selection Committee that consists of all seven Board members. A committee meeting was held last week to finalize the CEO hiring criteria and to discuss the hiring of an executive search firm to ensure we have a selection of the most qualified CEO candidates to hire from. The plan also includes the process to select an Interim CEO.

Thomas Slater – JAXPORT – Power line project to raise the lines across the river is ongoing; we are in the process of crossing the river with the transmission lines between Blount Island and Reed Island. This additional clearance will allow larger vessels to reach the JaxPort and Blount Island marine terminals. This project is on budget and schedule. This will give us 205 feet of operational clearance. New weekly container service with Zim Line and MSC from Asia to Jacksonville. These ships are operated by liquid natural gas. International Longshoreman's Association (ILA) Local 1408 Scholarship Fund awarded \$82,000 in scholarships to 24 local high school seniors and college students.

Miriam Hill – Nassau County Ocean Highway and Port Authority – New labor contract with Relativity Space. There is an opportunity with Space Florida. The rocket boosters that return from the launch will be put on a barge that is geopositioned to receive it. The barge would come back to the port for repairs. This is an excellent opportunity for us. As a result, we will be making significant investments in shore power, fencing, improved lighting and improvements to the berth. This will result in 12 full-time high paying jobs and up to 30 long-term jobs within the community.

Solomon Brotman – Jacksonville Aviation Authority – Attended the Farborough International Airshow outside London. This is the largest show of its kind. Jacksonville, Wichita and Cincinnati had separate exhibits from their state. State legislature will be answering our questions, and we are hopeful our charter will be modified.

Mario Dipola – St. Augustine-St. Johns County Airport Authority – We hosted a movie night July 18. A short documentary on Dale Snodgrass was shown. Executing a contract with RS&H for general aviation and a contract for an EvoTol Advanced Air Mobility Plan with Atkins Realis. Approved purchase of two 12-gallon tanks. We will meet with FAA September 10 to discuss NEPA determination, which impacts our development of a hawk eye view lane. This will open a few parcels on the east side of the airport.

Mark McManus – U.S. Navy Representative (for Capt. Ryan Dexter) – On September 17 the NE FL Regional Council will release the results of the military installation readiness review. This will include roadway recommendations to help with passenger and commercial traffic to NAS Jacksonville, Blount Island and Mayport. Amazon and Zipline are looking to establish drone service in Jacksonville. JAA, the Navy and FAA will need to sit down to discuss air space issues with Amazon. The Air Show will be held October 17-18.

K. OLD BUSINESS

L. NEW BUSINESS

M. PUBLIC COMMENT

N. ADJOURNMENT

O. INFORMATION

- Status Report of FDOT Projects in the North Florida TPO area

There being no further business, the meeting was adjourned at 11:12 a.m. The next TPO Board meeting will be September 10, 2026.

Agenda Item B.

Finance Report

Information Only

Summary of May 2026 Financial Statements

	Year-to-Date 2025/2026	Prior Year-to-Date 2024/2025	Difference (+/-)
Revenues	\$ 3,247,008.87	\$ 2,769,514.07	\$ 477,494.80
Expenditures	\$ 2,994,523.08	\$ 2,584,990.43	\$ 409,532.65
Change in Net Assets	\$ 252,485.79	\$ 184,523.64	\$ 67,962.15

During the month of :	May 2026	May 2025	Difference (+/-)
Revenues			
CMAQ	\$ 37,935.22	\$ 6,075.62	\$ 31,859.60
PL	\$ 209,751.92	\$ 272,041.93	\$ (62,290.01)
SU	\$ 60,518.55	\$ 78,740.28	\$ (18,221.73)
US DOE Grant	\$ -	\$ -	\$ -
Member Assessments	\$ 40,851.67	\$ 40,031.67	\$ 820.00
Interest Income	\$ 3,497.81	\$ 4,142.07	\$ (644.26)
Total Revenues:	\$ 352,555.17	\$ 401,031.57	\$ (48,476.40)
Expenditures			
Office Supplies	\$ 88.97	\$ 195.42	\$ (106.45)
Building Expenses	\$ 22.62	\$ 366.69	\$ (344.07)
RTC Expenses	\$ -	\$ -	\$ -
Bank Fees	\$ -	\$ 35.00	\$ (35.00)
Employee Travel	\$ 2,244.22	\$ 602.16	\$ 1,642.06
Board Member Travel	\$ -	\$ 368.80	\$ (368.80)
Advertising	\$ -	\$ 119.00	\$ (119.00)
Equipment Rental	\$ 535.00	\$ 385.00	\$ 150.00
Consulting Services	\$ 194,203.10	\$ 261,233.90	\$ (67,030.80)
Printing/Copying	\$ 378.90	\$ 74.80	\$ 304.10
Promotional Material	\$ -	\$ -	\$ -
Meeting	\$ 1,432.91	\$ 968.18	\$ 464.73
Insurance	\$ 2,489.75	\$ 2,473.92	\$ 15.83
Legal	\$ -	\$ -	\$ -
Memberships	\$ 206.00	\$ 706.00	\$ (500.00)
Miscellaneous	\$ -	\$ -	\$ -
Exhibit Fees	\$ -	\$ -	\$ -
Sponsorships	\$ 4,166.00	\$ 4,583.33	\$ (417.33)
Subscriptions	\$ 57.98	\$ 39.95	\$ 18.03
Software Maintenance	\$ -	\$ 54.95	\$ (54.95)
Equipment	\$ -	\$ -	\$ -
Telephone	\$ 327.33	\$ 395.09	\$ (67.76)
Postage	\$ -	\$ -	\$ -
Payroll Processing Fees	\$ 287.41	\$ 265.36	\$ 22.05
Administrative and IT Support	\$ 4,166.67	\$ 4,166.67	\$ -
Worker's Comp Insurance	\$ 191.67	\$ 183.33	\$ 8.34
Salary Expense	\$ 78,425.93	\$ 74,691.32	\$ 3,734.61
Employee Benefits	\$ 34,075.50	\$ 32,231.13	\$ 1,844.37
Total Expenses	\$ 323,299.96	\$ 384,140.00	\$ (60,733.59)
Change in Net Assets	\$ 29,255.21	\$ 26,071.89	\$ 12,257.19

Please Note: There is a positive Year-to-date Change in Net Assets as well as a monthly positive change in Net Assets. Overall the agency is financially sound.

Summary of June 2026 Financial Statements

	Year-to-Date 2025/2026	Prior Year-to-Date 2024/2025	Difference (+/-)
Revenues	\$ 4,014,362.12	\$ 3,807,025.87	\$ 207,336.25
Expenditures	\$ 3,746,111.23	\$ 3,568,392.98	\$ 177,718.25
Change in Net Assets	\$ 268,250.89	\$ 199,800.75	\$ 68,450.14

During the month of :	June 2026	June 2025	Difference (+/-)
Revenues			
CMAQ	\$ 58,545.82	\$ 12,360.45	\$ 46,185.37
PL	\$ 382,040.28	\$ 470,846.88	\$ (88,806.60)
SU	\$ 267,094.33	\$ 240,295.00	\$ 26,799.33
US DOE Grant	\$ 15,000.00	\$ -	\$ 15,000.00
Member Assessments	\$ 40,851.69	\$ 40,031.64	\$ 820.05
Interest Income	\$ 3,821.13	\$ 4,180.51	\$ (359.38)
Total Revenues:	\$ 767,353.25	\$ 1,017,140.45	\$ (249,787.20)

Expenditures			
Office Supplies	\$ 337.95	\$ 187.96	\$ 149.99
Building Expenses	\$ 2,335.15	\$ 943.04	\$ 1,392.11
RTC Expenses	\$ -	\$ -	\$ -
Fees	\$ 63.75	\$ -	\$ 63.75
Employee Travel	\$ 3,773.56	\$ 5,458.20	\$ (1,684.64)
Board Member Travel	\$ -	\$ 325.60	\$ (325.60)
Advertising	\$ 1,311.80	\$ 1,025.00	\$ 286.80
Equipment Rental	\$ 1,070.00	\$ 385.00	\$ 685.00
Consulting Services	\$ 598,294.15	\$ 621,085.34	\$ (22,791.19)
Printing/Copying	\$ -	\$ 527.78	\$ (527.78)
Promotional Material	\$ -	\$ -	\$ -
Meeting	\$ 605.55	\$ 395.91	\$ 209.64
Insurance	\$ 2,489.75	\$ 2,473.92	\$ 15.83
Legal	\$ -	\$ -	\$ -
Memberships	\$ -	\$ -	\$ -
Exhibit Fees	\$ -	\$ 100.00	\$ (100.00)
Sponsorships	\$ 22,916.00	\$ 25,833.33	\$ (2,917.33)
Subscriptions	\$ 1,230.00	\$ 30.00	\$ 1,200.00
Miscellaneous	\$ 21.50	\$ -	\$ 21.50
Software Maintenance	\$ -	\$ -	\$ -
Equipment	\$ -	\$ -	\$ -
Telephone	\$ 654.73	\$ 819.43	\$ (164.70)
Postage	\$ -	\$ -	\$ -
Payroll Processing Fees	\$ 287.41	\$ 265.36	\$ 22.05
Administrative and IT Support	\$ 4,166.67	\$ 4,166.67	\$ -
Repairs	\$ -	\$ -	\$ -
Worker's Comp Insurance	\$ 191.67	\$ 183.33	\$ 8.34
Salary Expense	\$ 78,425.94	\$ 74,691.33	\$ 3,734.61
Employee Benefits	\$ 33,412.57	\$ 32,241.14	\$ 1,171.43
Total Expenses	\$ 751,588.15	\$ 771,138.34	\$ (19,550.19)
Change in Net Assets	\$ 15,765.10	\$ (52,162.32)	\$ 67,927.42

Please Note: There is a positive Year-to-date Change in Net Assets and a monthly positive change in Net Assets. Overall the agency is financially sound.

Agenda Item C.

**Staff Requests Amending the Unified Planning
Work Program (UPWP) for FY 2026/27 –
FY 2027/28**

ACTION ITEM



MEMORANDUM

To: North Florida Board and Committees
From: Clark Letter, Director of Planning and Analytics
Date: October 8, 2026
Subject: **AMENDMENT OF THE UNIFIED PLANNING WORK PROGRAM (UPWP) FOR FISCAL YEAR 2026/27 THROUGH 2027/28**

REQUIRED ACTION: APPROVAL BY RESOLUTION (2026-7)

The Unified Planning Work Program (UPWP) serves as the task-based budget for the North Florida Transportation Planning Organization (TPO), identifying the planning activities and associated funding necessary to support the region's transportation planning program. The current UPWP covers Fiscal Years 2026/27 through 2027/28 and includes administrative activities, federally and state-required planning activities, and other transportation planning efforts undertaken by the TPO and its planning partners. This memorandum requests approval of an amendment to the UPWP to reallocate existing funding and establish a new planning activity, as described below.

- Sub-task 5.1 Annual Mobility Report: Reallocating \$46,050 of Consultant Services to Personnel,
- Sub-task 5.18 SMART St. Augustine Performance Measure Evaluation: Reallocating \$50,000 of Consultant Services to Personnel
- **NEW** Task 5.14 – Jacksonville Sports District East Side Circulation Study and moving the following funding:

FHWA – SU Funding

Task #	Task Name	Original \$	Proposed \$	Difference
1.5	General Consulting Services	\$286,171.00	\$136,171.00	-\$150,000
5.14	Jacksonville Sports District East Side Circulation Study	\$0.00	\$150,000.00	\$150,000



**RESOLUTION No. 2026-7
AMENDING THE UNIFIED PLANNING WORK PROGRAM FOR
FISCAL YEARS 2026/27 THROUGH 2027/28**

WHEREAS, the North Florida Transportation Planning Organization is the designated and constituted body responsible for the urban transportation planning and programming process for the Fernandina-Yulee, Jacksonville and St. Augustine Urbanized Areas; and

WHEREAS, the North Florida TPO has developed and adopted a Unified Planning Work Program (UPWP) for Fiscal Years 2026/27 through 2027/28 in accordance with applicable federal and state requirements; and

WHEREAS, the North Florida TPO desires to amend the UPWP to reallocate funding within Subtasks 5.1 – Annual Mobility Report and 5.18 – SMART St. Augustine Performance Measure Evaluation from Consultant Services to Personnel; and

WHEREAS, the North Florida TPO desires to establish Subtask 5.14 – Jacksonville Sports District East Side Circulation Study and reallocate \$150,000 in FHWA Surface Transportation Block Grant (SU) funding from Task 1.5 – General Consulting Services to Subtask 5.14; and

WHEREAS, the proposed amendments are reflected in the revised UPWP and are consistent with the transportation planning activities and funding needs of the North Florida TPO.

NOW, THEREFORE, BE IT RESOLVED that the North Florida Transportation Planning Organization hereby approves Amendment No. 2026-7 to the Unified Planning Work Program for Fiscal Years 2026/27 through 2027/28, including the funding reallocations and establishment of Subtask 5.14 – Jacksonville Sports District East Side Circulation Study described herein.

BE IT FURTHER RESOLVED that the Executive Director is authorized to transmit the approved UPWP amendment to the appropriate federal and state agencies and to take such actions as may be necessary to implement the amendment.

Adopted by the North Florida Transportation Planning Organization in regular meeting assembled in the City of Jacksonville this 8th day of October 2026.

Attest:

The Honorable Dr. Kristen Burke, Chair

Jeff Sheffield, Executive Director

Agenda Item D.

**Resolution Adopting 2027 Safety Performance
Targets**

ACTION ITEM



MEMORANDUM

To: TPO Committees and Board

From: Clark Letter, Director of Planning and Analytics

Date: October 8, 2026

Subject: Adopting Safety Performance Targets for the North Florida TPO

The Federal Highway Administration (FHWA) published several rules establishing performance measures and reporting requirements for State Departments of Transportation (DOTs) and Metropolitan Planning Organizations (MPOs). These rules establish measures to assess the condition of road safety within MPO boundaries. The defined performance measures that must be tracked by MPOs are shown below:

Performance Measure	Description
Number of Fatalities	The total number of persons suffering fatal injuries in a motor vehicle crash during a calendar year.
Rate of Fatalities	The total number of fatalities per 100 million vehicle miles traveled (VMT) in a calendar year.
Number of Serious Injuries	The total number of persons suffering at least one serious injury in a motor vehicle crash during a calendar year.
Rate of Serious Injuries	The total number of serious injuries per 100 million VMT in a calendar year.
Number of Non-Motorized Fatalities and Non-Motorized Serious Injuries	The combined total number of non-motorized fatalities and non-motorized serious injuries involving a motor vehicle during a calendar year.

FDOT annually establishes statewide safety targets for the following calendar year as part of the HSIP Annual Report, which must be submitted by August 31 each year. Targets are applicable to all public roads regardless of functional classification or ownership.

MPOs have the option of supporting the statewide targets or establishing their own targets for the MPO planning area. MPOs must set their targets within 180 days after FDOT sets the statewide targets. MPOs must annually update their targets by February 27 of each year.



**RESOLUTION 2026-8
ADOPTING SAFETY PERFORMANCE TARGETS**

WHEREAS, as required by 23 CFR 490, for Calendar Year 2027 the Florida Department of Transportation has adopted aspirational targets for number of *fatalities*, *number of serious injuries*, *fatality rate*, *serious injury rate*, *total number of non-motorized fatalities* and *serious injuries*; and

WHEREAS, the North Florida Transportation Planning Organization is also required to adopt annual performance targets for these measures;

NOW, THEREFORE, BE IT RESOLVED THAT the North Florida TPO adopts the Florida Department of Transportation performance targets as follows:

National Performance Measures to Assess Safety	
FHWA Performance Measure	FDOT 2027 Target
Number of Fatalities	0
Number of Serious Injuries	0
Fatality Rate	0
Serious Injury Rate	0
Total Number of Non-Motorized Fatalities and Serious Injuries	0

Adopted by the North Florida Transportation Planning Organization in regular meeting assembled in the City of Jacksonville the 8th day of October 2026.

ATTEST:

The Honorable Dr. Kristen Burke, Chair

Jeff Sheffield, Executive Director

Agenda Item E.

**FDOT Requests Amending the FY 2026/27 –
FY 2030/31 Transportation Improvement Program
(TIP)**

ACTION ITEM



Florida Department of Transportation

RON DESANTIS
GOVERNOR

605 Suwannee Street
Tallahassee, FL 32399-0450

JARED W. PERDUE, P.E.
SECRETARY

October 1, 2026

Elizabeth DeJesus
Transportation Planning Manager
North Florida TPO
980 North Jefferson Street
Jacksonville, FL 32209

Re: FDOT Requests Amendment to the North Florida TPO Transportation Improvement Program (TIP) FY 2026/27-2030/31

Dear Elizabeth:

The Florida Department of Transportation (FDOT) requests Board approval for an amendment to the Transportation Improvement Program (TIP) for FY 2026/27 – 2030/31 TIP. Please add the attached TIP Amendment request for action by the TAC, CAC and TPO Board at their October meeting.

Please include the amounts listed for the total project in the TIP amendment report.

The following are new projects:

**209663 3 SR10A(ARLINGTON EXPW) AT A. PHILLIP RANDOLPH BLVD
TRAFFIC SIGNALS//FDOT//Duval County *Non SIS***

<u>Fund</u>	<u>Phase</u>	<u>FY 2027</u>
ACSU	PDE	\$300,000
ACSA	PDE	\$30,000
DIOH	PDX	\$21,333

**430910 3 SR103(LANE AVE) SOUTH OF LUCENTE DRIVE
PEDESTRIAN SAFETY IMPROVEMENT//FDOT//Duval County *Non SIS***

<u>Fund</u>	<u>Phase</u>	<u>FY 2027</u>
ACSS	CST	\$1,050,514
DIOH	COX	\$29,098
DIOH	CSX	\$8,277

**443294 2 SR134(103RD ST) FROM LAMBING RD TO KEN RD
SAFETY PROJECT//FDOT//Duval County**

Non SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2027</u>	<u>FY 2028</u>	<u>FY 2029</u>
ACSS	ROW	\$71,000	\$33,872	\$16,800
DIOH	RWX	\$4,983	\$2,482	\$1,287

**445431 4 SR211(HERSCHEL ST) FROM SR128(SAN JUAN AVE) TO ST. JOHNS
AVE
ROUNDBOUT//FDOT//Duval County**

Non SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2027</u>
ACCM	PDE	\$463,959
ACSA	PDE	\$40,000
ACSU	PDE	\$463,959
DIOH	PDX	\$32,576

**456404 1 SRA1A OVER SHERMAN CREEK BRIDGE NO. 720077
BRIDGE REPLACEMENT//FDOT//Duval County**

Non SIS

<u>Fund</u>	<u>Phase</u>	<u>FY 2027</u>
ACBR	PDE	\$770,000
DIOH	PDX	\$49,777

If you have any questions about this amendment request, please call me at (904) 360.5676.

Sincerely,

Anna Siju

North Florida TPO Liaison
FDOT District Two

cc: Achaia Brown

Information

- **Status Report of FDOT Projects in the North Florida TPO area**

CONSTRUCTION PROJECT STATUS REPORT

(Based on estimate cut-off 7/19/2026)

Jacksonville Construction:

1. **SR 9 (I-95) / SR 9A (I-295) NORTH INTERCHANGE OPERATIONAL IMPROVEMENTS (DESIGN BUILD)**
E2U46/FIN 213323-1-52-01 FHWA: 0955313 I Assumed/State Administered County: Duval
DB Team: Archer Western/RS&H CEI: GM2 FDOT: Lansdale/Benton
\$188.8 Million/3577 days NTP: 7/22/16 Time Began: 7/22/16.
Project is 101% paid with 102% time utilized. Pending time extensions.
Work Items: Highway lighting; Pavement markings; ITS.
Projected Completion: Spring 2027.
2. **SR 200 FROM I-95 TO CR-107 LANDSCAPE (MAINTENANCE)**
E2Y15/FIN 437729-1-52-01; 441290-1-52-01; 441291-1-52-01 FHWA: N/A County: Nassau
Contractor: Arazoza Brothers Designer: CHW CEI: Consor FDOT: Zeaiter/Windley
\$6.95 Million/1371 days NTP: 1/9/23 Time Began: 1/24/23.
Construction (\$5.28 Million/461 days+180=641) is 100% paid with 100% time utilized.
Establishment (\$1.66 Million/730 days) is 79% paid with 79% time utilized.
Overall project is 93% paid with 89% time utilized.
Work Items: N/A. Establishment Period through 11/26. S.A. executed.
Projected Completion: Fall 2026
3. **SR 8 (I-10) WIDENING OPERATIONAL IMPROVEMENTS FROM W OF I-295 TO I-95 (DESIGN BUILD)**
E2Y63/FIN 439100-1-52-01; 439100-1-56-01 FHWA: D217-128-B Assumed/State Administered County: Duval
DB Team: Superior Construction/Wantman Group, Inc. CEI: HW Lochner FDOT: Butler/Carvalho
\$194.13 Million/2147 days NTP 12/12/19 Time Began: 12/12/19
Project is 101% paid with 112% time utilized. **Waived 203 days LDs at \$17,018 / day = \$4,526,788.00 (pending 240+ days for PCCP &/or CSX Re-Design)**
Work Items: Concrete pavement grinding; concrete slab replacement; architectural precast panels; drainage; fencing; lighting, signage and overhead sign installation, CSX median beam replacement, deficiency findings correction
Projected completion: Fall 2026.
4. **SR 9 (I-95) BRIDGE REPAIR / REHAB OVER NASSAU RIVER**
E20F7/FIN 439201-1-52-01 FHWA: N/A County: Duval
Contractor: Superior Designer: KCA/HDR/Meskel CEI: RS&H FDOT: Byrd
\$22.00 Million/1552 days NTP: 10/26/21 Time Began: 2/23/22 **Delayed Start: 4/21/22**
Project is 100% paid with 98% time utilized.
Work Items: Pour back corrections.
Projected Completion: Summer 2026.
5. **SR 23 (FIRST COAST EXPY) FROM E OF CR-16A SPUR TO E OF CR-209 (DESIGN BUILD)**
E20F8/FIN 422938-7-52-01 FHWA: D218123B PODI/State Administered County: Clay & St. Johns
DB Team: Johnson Bros/WGI CEI: HNTB FDOT: Lansdale/Benton
\$600.1 Million/2744 days NTP: 11/9/22 Time Began: 12/13/22.
Project is 38% paid with 48% time utilized.
Work Items: Production piles; water line footings; columns; pile caps; wick drains; embankment.
Projected Completion: Summer 2030.
6. **SR 9A (I-295) FROM SR 9B TO J TURNER BUTLER LANDSCAPE (MAINTENANCE)**
E20Q7/FIN 437653-1-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: AECOM CEI: Consor FDOT: Zeaiter/Windley
\$4.07 Million/1045 days NTP: 2/13/23 Time Began: 3/3/23.
Construction (\$3.09 Million/315 days) is 100% paid with 100% time utilized.
Establishment (\$977K/730 days) is 100% paid with 100% time utilized.
Overall project is 100% paid with 100% time utilized.
Work Items: N/A. Establishment Period through 2/26.
Final Accepted: 2/10/26 Paid off 6/3/26

7. **SR 9 (I-95) NB AT ST. MARY'S RIVER BRIDGE 740089**
E20W2/FIN 213463-2-52-01 FHWA: N/A County: Nassau
Contractor: Seacoast, Inc. Designer: Stantec Consulting Services CEI: GPI FDOT: Carvalho/Benton
\$6.98 Million/726 days NTP: 10/20/23 Time Began: 7/16/24 **Delayed Start: 7/16/24**
Project is 98% paid with 99% time utilized.
Work Items: N/A
Final Accepted: 07/07/26
8. **SR 8 (I-10) AT SR 200 (US-301) INTERCHANGE LANDSCAPE (MAINTENANCE)**
E20X6/FIN 431975-1-52-01 FHWA: N/A County: Duval
Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT: Zeaiter/Windley
\$1.31 Million/1,146 days NTP: 4/16/24 Time Began: 7/8/24
Construction (\$997K/416 days) is 100% paid with 100% time utilized.
Establishment (\$313/730 days) is 42% paid with 42% time utilized.
Overall project is 86% paid with 63% time utilized.
Work Items: N/A. Establishment Period through 8/27.
Projected Completion: Fall 2027
9. **SR 10 (ATLANTIC BLVD) FROM SAN MATEO TO UNIVERSITY LANDSCAPE (MAINTENANCE)**
E20X7/FIN 443628-1-52-01 FHWA: N/A County: Duval
Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT: Zeaiter/Windley
\$1.12 Million/850 days NTP: 1/8/24 Time Began: 2/1/24.
Construction (\$851K/120 days) is 100% paid with 100% time utilized.
Establishment (\$269K/730 days) is 100% paid with 100% time utilized.
Overall project is 100% paid with 100% time utilized.
Work Items: N/A. Post-Establishment activities.
Final Accepted: 6/1/26
10. **SR 15 (US-17) FROM COLLINS TO SAN JUAN LANDSCAPE (MAINTENANCE)**
E20Y0/FIN 209444-2-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: NV5 CEI: Consor FDOT: Zeaiter/Windley
\$2.81 Million/1004 days NTP: 10/20/25 Time Began: 12/4/25.
Construction (\$2.13 Million/274 days) is 85% paid with 80% time utilized.
Establishment (\$650K/730 days) is 0% paid with 0% time utilized.
Overall project is 66% paid with 19% time utilized.
Work Items: JEA water meter activation & backflow installation
Projected Completion: Summer 2028
11. **SR 9 (I-95) FROM S OF EMERSON ST TO ATLANTIC BLVD (DESIGN BUILD)**
E200Z/FIN 432259-2-52-01; 432259-2-56-01; 445343-1-52-01 FHWA: D220122B Assumed/State Administered
County: Duval
DB Team: Superior/WGI CEI: Eisman & Russo FDOT: Méndez-Torres/Byrd
\$248.34 Million/1713 days NTP: 8/31/23 Time Began: 8/31/23
Project is 46% paid with 62% time utilized.
Work Items: Design services; installation of permanent noise wall; Stabilization; Retaining wall; MSE wall; embankment; Drainage; ITS.
Projected Completion: Summer 2028.
12. **SR 115, SR 10, & SR 9 PEDESTRIAN OVERPASS STRUCTURAL COATING & REHABILITATION**
E21B3/FIN 435562-2-52-01 FHWA: N/A County: Duval
Contractor: Seacoast, Inc. Designer: WSP USA Inc. CEI: GPI FDOT: Butler/Carvalho
\$2.53 Million/560 days; NTP: 8/6/24 Time Begins: 12/4/24 **Delayed Start: 1/6/25**
Project is 104% paid with 100% time utilized.
Work Items: N/A
Projected Completion: Summer 2026.

13. SR 9A (I-295 WEST BELT) AT ST JOHNS RIVER BUCKMAN BRIDGE FINGER JOINT REPLACEMENT

E21B4/FIN 447039-2-52-01 FHWA: N/A; County: Duval

Contractor: Cekra, Inc. Designer: WSP USA Inc. CEI: GPI FDOT: Butler/ Carvalho

\$5.43 Million/499 days; NTP 5/9/24 Time Began: 1/7/2025 (Special Start Date). **2nd Delayed Start: 4/21/25**

Project is 94% paid with 91% time utilized.

Work Items: Install joints for Pier 102 & 105 NB outside lanes (Br. #720343).

Projected Completion: Summer 2026.

14. SR 212 (BEACH BLVD) FROM CEDAR SWAMP CREEK TO BROUGHAM AVE

E21F5/FIN 432849-1-52-01; 432849-1-52-02 FHWA: **ARPA** County: Duval

DB Team: JB Coxwell/GAI CEI: ETM FDOT: Carvalho/Benton

\$16.72 Million/739 days NTP: 3/11/24 Time Began: 4/22/24 **Delayed Start: 4/22/24**

Project is 100% paid with 75% time utilized.

Work Items: N/A.

Final Accepted: 10/28/25 Paid off: 06/08/2026.

15. SR 9A (I-295) at PRITCHARD ROAD INTERCHANGE LANDSCAPE (MAINTENANCE)

E21K0/FIN 439484-4-52-01 FHWA: N/A County: Duval

Contractor: Fernandina Landscape Designer: WGI CEI: Consor FDOT: Zeaiter/Windley

\$705K/860 days NTP: 9/18/24 Time Began: 10/22/24

Construction (\$535K/130 days) is 100% paid with 100% time utilized.

Establishment (\$169K/730 days) is 58% paid with 58% time utilized.

Overall project is 92% paid with 65% time utilized.

Work Items: N/A. Establishment Period through 4/27.

Projected Completion: Spring 2027

16. SR 9A (I-295) AT DUVAL RD INTERCHANGE LANDSCAPE (MAINTENANCE)

E21K1/FIN 431104-2-52-01 FHWA: N/A County: Duval

Contractor: Oasis Landscape Designer: AECOM CEI: Consor FDOT: Zeaiter/Windley

\$1.35 Million/937 days NTP: 12/24/24 Time Began: 12/24/24.

Construction (\$1.02 Million/207 days) is 100% paid with 100% time utilized.

Establishment (\$323K/730 days) is 46% paid with 46% time utilized.

Overall project is 87% paid with 58% time utilized.

Work Items: N/A. Establishment Period through 7/27.

Projected Completion: Summer 2027

17. SR 9 (I-95) AT 8TH ST INTERCHANGE LANDSCAPE (MAINTENANCE)

E21K2/FIN 442414-2-52-01 FHWA: N/A County: Duval

Contractor: Arazoza Brothers Designer: WGI CEI: Consor FDOT: Zeaiter/Windley

\$945K/994 days NTP: 9/15/25 Time Began: 10/19/25.

Construction (\$726K/264 days) is 100% paid with 100% time utilized.

Establishment (\$220K/730 days) is 0% paid with 0% time utilized.

Overall project is 77% paid with 27% time utilized.

Work Items: Construction Phase Completed on 7/13/26

Projected Completion: Summer 2028

18. SR 10 (ATLANTIC BLVD) BIG POTTSBURG CREEK AND SR 228 (HART EXPRESSWAY) LITTLE POTTSBURG CREEK CATHODIC PROTECTION

E21M1/FIN 439295-1-52-01 FHWA: N/A County: Duval

Contractor: Structural Preservation Systems Designer: Kisinger Campo & Associates CEI: GPI FDOT: Butler/ Carvalho

\$2.06 Million/364 days NTP: 6/16/25 Time Begins: 10/14/25. **Delayed Start: 11-18-25**

Project is 56% paid with 67% time utilized.

Work Items: Install / pour CP pile jackets at Big Pottsburg Creek bridge.

Projected Completion: Fall 2026

- 19. SR 105 (HECKSCHER DR) HAULOVER CREEK STRUCTURAL COATINGS BRIDGE 720063**
E21M2/FIN 435565-1-52-01 FHWA: N/A County: Duval
Contractor: M&J Construction of Pinellas County Designer: WSP USA CEI: GPI FDOT: Butler/Carvalho
\$384K/173 days NTP: 6/20/25 Time Begins: 10/18/25.
Project is 97% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 4/8/26. OFP sent 5/11/26.
- 20. SR 9 (I-95): at YULEE NB and SB WEIGH STATION (RESURFACING)**
E21T6/FIN 447916-1-52-01 FHWA: N/A County: Nassau
Contractor: Gosalia Concrete Constructors, Inc. Designer: Bentley Group, Inc. CEI: WSB: FDOT: Dixon/Tippett
\$11.54 Million /364 days NTP: 2/02/26 Time Began: 2/17/26 **Delayed Start: 5/02/26**
Project is 14% paid with 23% time utilized.
Work Items: Work zone signs, channelizing devices; PCMS, Type III barricades; litter removal, mowing; clearing and grubbing; removal of existing concrete; regular excavation; embankment; curb inlets; 18-inch pipe culvert installation; and fiber optic cable locator placement.
Projected Completion: Spring 2027
- 21. SR 8 (I-10) FROM MP 13.0 TO 13.6 & RETENTION POND E OF SR 23 LANDSCAPE (MAINTENANCE)**
E21U2/FIN's 440765-2-52-01 & 440765-3-52-01 FHWA: N/A County: Duval
Contractor: Oasis Landscape Designer: NV5 CEI: Consor FDOT: Zeaiter/Windley
\$597K/855 days NTP: 3/2/26 Time Began: 3/30/26.
Construction (\$453K/125 days) is 52% paid with 86% time utilized.
Establishment (\$144K/730 days) is 0% paid with 0% time utilized.
Overall project is 39% paid with 13% time utilized.
Work Items: Plant Installation.
Projected Completion: Summer 2028
- 22. SR 9A (I-295) AT LEM TURNER INTERCHANGE LANDSCAPE (MAINTENANCE)**
E21U3/FIN's 447529-2-52-01 FHWA: N/A County: Duval
Contractor: Oasis Landscape Designer: Prime AE CEI: Consor FDOT: Zeaiter/Windley
\$997K/845 days NTP: 3/17/26 Time Began: 3/31/26.
Construction (\$758K/115 days) is 24% paid with 93% time utilized.
Establishment (\$239K/730 days) is 0% paid with 0% time utilized.
Overall project is 18% paid with 13% time utilized.
Work Items: JEA Electric meter activation; Pump station testing.
Projected Completion: Summer 2028
- 23. SR 202 (J TURNER BUTLER BLVD) AT SAN PABLO INTERCHANGE LANDSCAPE (MAINTENANCE)**
E21U4/FIN 439467-2-52-01 FHWA: N/A County: Duval
Contractor: Frankie Valdez Co Designer: NV5 CEI: Consor FDOT: Zeaiter/Windley
\$2.50 Million/928 days NTP: 11/18/25 Time Began: 12/15/25.
Construction (\$1.90 Million/198 days) is 72% paid with 80% time utilized.
Establishment (\$600K/730 days) is 0% paid with 0% time utilized.
Overall project is 55% paid with 17% time utilized.
Work Items: Construction Phase Completed on 7/7/26.
Projected Completion: Summer 2028
- 24. SR 5 (MAIN ST) FROM 1st ST TO 12th ST LANDSCAPE (MAINTENANCE)**
E21U5/FIN 445417-2-52-01 FHWA: N/A County: Duval
Contractor: Fernandina Mulch & Stone Designer: NV5 CEI: Consor FDOT: Zeaiter/Windley
\$1.10 Million/820 days NTP: 5/19/26 Time Begins: 7/8/26.
Construction (\$837K/90 days) is 0% paid with 8% time utilized.
Establishment (\$264K/730 days) is 0% paid with 0% time utilized.
Overall project is 0% paid with 1% time utilized.
Work Items: Selective Clearing & Grubbing.
Projected Completion: Fall 2028

- 25. SR 9A (I-295) AT COMMONWEALTH INTERCHANGE LANDSCAPE (MAINTENANCE)**
E21V2/FIN 213259-7-52-01 FHWA: N/A County: Duval
Contractor: Arazoza Brothers Designer: Prime AE CEI: Consor FDOT: Zeaiter/Windley
\$2.24 Million/950 days NTP: 5/19/26 Time Begins: 7/8/26.
Construction (\$1.70 Million/220 days) is 0% paid with 0% time utilized.
Establishment (\$537K/730 days) is 0% paid with 0% time utilized.
Overall project is 0% paid with 0% time utilized.
Work Items: Pre-Construction Activities.
Projected Completion: Fall 2028
- 26. I-295 over St. Johns River (Buckman) Bridge No. 720249 Emergency Repair of Damaged Fender System**
E22B5/FIN 447039-3-H2-01 FHWA: N/A County: Duval
Contractor: J.B. Coxwell Contracting Inc. Designer: N/A CEI: Parsons FDOT: Salter/Carvalho
\$416K/45 days Awarded: 05/01/26 Time Began: 05/08/26
Project is 100% paid with 78% time utilized.
Work Items: N/A
Final Acceptance 6/11/2026 Receipt OFP: 6/25/2026
- 27. SR A1A (HECKSCHER DR) FROM HUGUENOT PARK TO GEORGE RIVER BRIDGE – BIKE PATH**
E2X45/FIN 433164-1-52-01 FHWA: N/A County: Duval
Contractor: C.W. Matthews Contracting Co., Inc. Designer: Kisinger Campo & Associates, Corp CEI: Keville
FDOT: Ferrara/Benton
\$5.60 Million/282 days NTP: 1/27/26 Time Began: 2/11/2026
Project is 39% paid with 56% time utilized.
Work Items: Concrete barrier wall; Shared use path construction; Soil anchor.
Projected completion: Winter 2026
- 28. SR 9A (I-295) ARTERIAL TRAFFIC MANAGEMENT SR 13 (BUCKMAN BRIDGE) TO SR 15 (US 17)**
T2692/FIN 439524-1-52-01; 438171-1-52-01 FHWA: D217103B Assumed/State Administered County: Duval
Completion Contractor: Watson Civil Designer: CH2M Hill CEI: CDM Smith FDOT: Méndez-Torres/Byrd
Contractor Default: Florida Safety Contractors /The Guarantee Company of North America USA
\$19.89 Million/2162 days NTP: 7/20/18 Time Began: 7/7/19.
Project is 96% paid with 119% time utilized. The last allowable contract day was 2/24/2022. In accordance with the Surety Takeover Agreement, no LDs or retainage have been assessed on this Estimate. The Department will address with the Surety the issue of LDs after completion of the project. Contract defaulted 11/23/20. Surety Takeover Agreement executed 11/30/20.
Work Items: Fiber Optic; Plan Revision 14 & 15 (ITS cabinet installation); Fiber Optic (Bridge) Conduit Installation.
Projected Completion: Fall 2026.
- 29. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTRUCTION FROM EAST OF CR 209 TO NORTH OF SR 16**
T2724/FIN 422938-5-52-01 FHWA: D217 011 B PODI/State Administered County: Clay
Contractor: Superior Construction Designer: RS&H CEI: VIA FDOT: Byrd
\$199.05 Million/2629 days NTP: 2/20/19 Time Began: 3/8/19 **Delayed Start: 4/4/19**
Project is 101% paid with 100% time utilized
Work Items: Punchlist.
Projected completion: Spring 2026.
- 30. SR 116 (WONDERWOOD) FROM JANE ST TO SANDCASTLE LN**
T2818/FIN 428796-3-52-01 FHWA: D221010B Assumed/State Administered County: Duval
Contractor: Watson Civil Designer: GAI CEI: ETM FDOT: Lansdale/Benton
\$29.6 Million/1451 days NTP: 3/29/22 Time Began: 6/06/22.
Project is 108% paid with 100% time utilized.
Work Items: N/A
Final Accepted: 07/09/2026

- 31. SR 9A (I-295) US-17 FROM WELLS RD TO COLLINS RD, I-295 RESURFACING FROM BUCKMAN TO W OF US-17**
T2823/FIN 435575-1-52-01; 435575-1-56-01; 446044-1-52-01 FHWA: D221018B, D221092B (State Administered) County: Clay, Duval
Contractor: Superior Designer: DRMP CEI: CDM Smith FDOT: Tippet
\$31.35 Million/1122 days NTP: 6/28/22 Time Began: 7/14/22 **Delayed Start: 10/17/22**
Project is 99% paid with 122% time utilized. LD rate @ \$9,737/day.
Work Items: litter removal and mowing; guardrail; fence; punch list. LDs waived due to pending time extension for Plan Revision 8.
Projected Completion: Winter 2026.
- 32. D/W SAFETY LEFT-TURN LANE OFFSET AT VARIOUS LOCATIONS**
T2876/FIN 449129-3-52-01 FHWA: **ARPA** Assumed/State Administered County: Duval
Contractor: Hinson Electric Designer: Peters & Yaffee CEI: In-house FDOT: Sibley/Tippett
\$4.27 Million/864 days NTP: 8/15/22 Time Began: 12/13/22 **Delayed Start: 3/27/23**
Project is 85% paid with 140% time utilized. LD rate @ \$2,592/day.
Work Items: Install pavement markings and RPMs; reviewing cost for SA; pending time extension; installing new signals.
Projected Completion: Summer 2026.
- 33. SR 115 (LEM TURNER RD) FROM SOUTEL DR TO NASSAU CO LINE**
T2884/FIN 437320-1-52-01 FHWA: D222039B County: Duval
Contractor: Duval Asphalt Designer: Jacobs CEI: Keville FDOT: Smith/Byrd
\$18.36 Million/971 days NTP: 4/11/23 Time Began: 4/27/23.
Project is 108% paid with 100% time utilized.
Work Items: N/A
Final Accepted: 2/28/2026. OFP Sent 3/27/2026.
- 34. SR 9 (I-95) AT SR 115 (MARTIN LUTHER KING JR PKWY)**
T2891/FIN 433899-2-52-01/433899-2-56-01 FHWA: D222030B County: Duval
Contractor: Webber, LLC. Designer: Parsons Transportation Group CEI: ETM FDOT: Varikuti/Benton
\$80.93 Million/1337 days; NTP: 05/12/2023 Time Began: 08/21/2023
Project is 79% paid with 80% time utilized.
Work Items: I-95 Bridge: Production piles; Ped Bridge: Superstructure & Retaining Wall, Bridge enclosure, Special window & laser panels; MSE wall; Concrete removal; Regular excavation; Embankment; Milling & paving; Drainage; Shoulder concrete barrier; Noise wall; Fencing; Lighting.
Projected Completion: Spring 2027.
- 35. SR 9A (I-295) AT NORMANDY BLVD OPERATIONAL IMPROVEMENTS AND I-295 FROM MORSE AVE TO US-90 RESURFACING**
T2904/FIN 435844-1-52-01; 435844-4-52-01; 445643-1-52-01 FHWA: D222037B, D223002B, D222084B
Assumed/State Administered; County: Duval
Contractor: Hubbard Construction Designer: Civil Services/Connelly & Wicker CEI: Parsons FDOT: Smith/Byrd
\$33.92 Million/910 days; NTP: 4/18/23; Time Began: 5/4/23 **Delayed Start: 8/2/23**
Project is 100% paid with 100% time utilized.
Work Items: N/A.
Final Accepted 1/26/2026. OFP 2/12/2026.
- 36. SR 9A (I-295) FROM PULASKI RD TO NEW BERLIN RD**
T2943/FIN 446046-1-52-01 FHWA: D223071B County: Duval
Contractor: Preferred Materials Designer: HNTB CEI: In-house FDOT: Palmer/Ausher
\$16.42 Million/698 days NTP: 12/15/23 Time Began: 4/7/24
Project is 106% paid with 100% time utilized.
Work Items: MOT; roadway & ITS punch list items.
Final Accepted: 03/05/2026.

- 37. SR 9 (I-95) FROM FOREST ST BRIDGE TO R/R BRIDGE AND FROM AIRPORT RD TO OWENS RD**
T2946/FIN 446048-1-52-01; 446049-1-52-01 FHWA: D223083B; D223081B County: Duval
 Contractor: Superior Designer: Fisher & Arnold, Inc. CEI: GAI FDOT: Carvalho/Benton
 \$6.57 Million/550 days NTP: 10/01/24 Time Began: 11/12/24 **Delayed Start: 11/12/24**
 Project is 121% paid with 100% time utilized.
 Work Items: N/A
Final Accepted: 05/15/2026 OFP sent: 06/12/26
- 38. SR 10 (ATLANTIC BLVD) RESURFACING FROM KERNAN OVERPASS TO MAYPORT ROAD**
T2951/FIN 445430-1-52-01 FHWA: D223098B County: Duval
 Contractor: Preferred Materials Designer: Michael Baker Int'l CEI: GAI FDOT: Zeaiter/Byrd
 \$14.94 Million/769 days NTP: 2/15/24 Time Began: 5/31/24 **Delayed Start: 5/31/24**
 Project is 100% paid with 100% time utilized. LD rate = \$4,687/day
 Work Items: Signalization; Striping; Signage. Time Extension Request Received.
 Projected Completion: Fall 2026
- 39. SR 8 (I-10) FROM NASSAU COUNTY LINE TO SR 23 (FIRST COAST EXPY)**
T2960/FIN 447559-1-52-01 FHWA: D223053B County: Duval
 Contractor: Hubbard Construction Designer: Palmer Engineering Company CEI: GPI FDOT: Forbes/Byrd
 \$18.98 Million/728 days NTP: 2/19/24 Time Began: 6/11/24 **Delayed Start: 6/11/24**
 Project is 104% paid with 101% time utilized. Waived 6 days LDs at \$4,687 / day = \$28,122.00 (Pending WO 0999-25-18 for Time Extension Only)
 Work Items: Thermoplastic Pavement Markings; Punchlist
 Projected Completion: Summer 2026.
- 40. SR 21 (Blanding Blvd) RESURFACING FROM WILSON BLVD TO ROOSEVELT**
T2963/FIN 447127-1-52-01 FHWA: D223073B County: Duval
 Contractor: Hubbard Construction Company Designer: Constructive Engineering, Inc. CEI: Creative Engineering Group, LLC FDOT: Salter/Carvalho
 \$5.59 Million/330 days NTP: 6/5/26 Time Begins: Anticipated 10/3/26
 Project is 0% paid with 0% time utilized.
 Work Items: N/A.
 Projected Completion: Fall 2027.
- 41. SR 109 (UNIVERSITY BLVD) FROM SR 13 (SAN JOSE BLVD) TO I-95**
T2965/FIN 447125-1-52-01, 447125-1-56-01 FHWA: D223105B County: Duval
 Contractor: Preferred Materials Designer: Haskell CEI: Half FDOT: Forbes/Byrd
 \$9.29 Million/546 days NTP: 4/4/24 Time Began: 8/2/24
 Project is 105% paid with 100% time utilized.
 Work Items: N/A.
Final Accepted: 1/29/26. OFP 3/13/26
- 42. SR 10 (BEAVER ST) MCCARGO ST TO EDGEWOOD ST**
T2967/FIN 445354-1-52-01 FHWA: D223134B Assumed/State Administered County: Duval
 Contractor: Preferred Materials. Designer: Garrett Engineering CEI: KCI FDOT: Méndez-Torres/Byrd
 \$7.55 Million/680 days NTP: 4/4/24 Time Began: 8/2/24.
 Project is 98% paid with 99% time utilized.
 Work Items: N/A.
Final Acceptance: 6/8/2026 OFP 7/15/26
- 43. SR 211 (HERSCHEL ST / ST. JOHNS AVE / RIVERSIDE AVE) FROM SR 128 (SAN JUAN AVE) TO I-95**
T2972/FIN 445431-1-52-01 FHWA: D224002B County: Duval
 Contractor: Watson Civil Designer: Burgess & Niple CEI: ETM FDOT: Ferrara/Benton
 \$11.27 Million/657 days NTP: 5/29/24 Time Began: 9/26/24
 Project is 101% paid with 101% time utilized. Pending time extensions.
 Work Items: Manhole Adj; Punchlist.
 Projected Completion: Summer 2026.

44. **SR 111 (EDGEWOOD AVE) FROM US 90 (BEAVER ST) TO OLD KINGS RD**
T2973/FIN 445429-1-52-01 FHWA: D223106B Assumed/State Administered County: Duval
Contractor: Watson Civil Designer: Mead & Hunt CEI: KCI FDOT: Méndez-Torres/Byrd
\$11.49 Million/537 days NTP: 5/29/24 Time Began: 9/26/24
Project is 102% paid with 95% time utilized.
Work Items: N/A
Final Accepted: 2/18/2026 Paid off: 06/17/2026
45. **SR 13 (SAN JOSE BLVD) FROM S OF I-295 TO N OF SUNBEAM RD**
T2979/FIN 437728-4-52-01; 445426-1-52-01 FHWA: D223133B; D223109B County: Duval
Contractor: Watson Civil Designer: STV Incorporated CEI: KCI FDOT: Carvalho/Benton
\$17.27 Million/656 days NTP: N/A Time Began: 8/23/24 Delayed Start: 9/22/24
Project is 102% paid with 92% time utilized.
Work Items: N/A
Final Accepted: 07/01/26
46. **SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTR. EAST OF CR2209 TO EAST OF 16A SPUR**
T2987/FIN 422938-8-52-01 FHWA: D218 012 4B PODI/State Administered County: St. Johns
Contractor: de Moya Asphalt Joint Venture Designer: RS&H CEI: VIA FDOT: Spellerberg/Byrd
\$242.94 Million/1839 days NTP: 11/1/2024 Time Began: 11/5/2024
Project is 75% paid with 33% time utilized.
Work Items: Bridge approach slabs; Pile driving; Conduit; Limerock base; Asphalt paving; MSE Wall; Erosion Control; MOT; Pipe culverts; Type A fencing; Signs.
Projected completion: Fall 2029
47. **SR A1A (US 90A / 3rd ST) PEDESTRIAN HYBRID BEACONS AT 3rd AVE S AND 7th AVE N**
T2991/FIN 449842-1-52-01 FHWA: D224024B County: Duval
Contractor: American Lighting and Signalization, LLC Designer: RS&H CEI: In-House FDOT: Sibley/Tippett
\$1.91 Million/236 days Awarded: 6/17/25 Time Began: 12/2/25 Delayed Start: 1/5/26
Project is 76% paid with 83% time utilized.
Work Items: Concrete Sidewalk; Utility Work; Traffic Controller Assemblies; Fiber Optic Connections.
Projected completion: Summer 2026.
48. **I-295 Off Ramps, Wrong Way Driving Safety Project**
T2992/FIN 446031-3-52-01 FHWA: D224033B Assumed/State Administered County: Duval
Contractor: Chinchor Electric, Inc. Designer: Peters & Yaffee CEI: In-house FDOT: Sibley/Tippett
\$2.39 Million/305 days NTP: 10/29/24 Time Began: 3/17/25
Project is 101% paid and 99% time utilized.
Work Items: N/A
Final Acceptance: 1/12/26 Paid off: 06/08/2026
49. **SR-21 (BLANDING BLVD.) FROM S OF WELLS RD. TO DUVAL COUNTY LINE**
T2994/FIN 446808-2-52-01 FHWA: D224-062-B Assumed/State Administered County: Clay
Contractor: JB Coxwell Designer: Arcadis CEI: HNTB FDOT: Forbes/Byrd
\$8.63 Million/467 days NTP: 4/7/25 Time Began: 8/4/25
Project is 61% paid with 75% time utilized.
Work Items: Signalization; TCP phase 2B & and 3A; lighting; concrete flat work; drainage.
Projected Completion: Winter 2027.
50. **SR 212 (US 90/Beach Blvd); FROM ST JOHNS BLUFF TO GERONA BLVD**
T2A03/FIN 209724-3-52-01 FHWA: D224064B County: Duval
Contractor: Duval Asphalt Products, Inc Designer: Mead & Hunt CEI: ETM FDOT: Varikuti/Benton
\$10.94 Million/346 days NTP: 08/04/25 Time Began: 02/01/26 Delayed Start: 03/02/26
Project is 32% paid with 40% time utilized.
Work Items: Milling & resurfacing; flatwork
Projected Completion: Spring 2027

- 51. SR 134 (103rd St.) RESURFACING FROM SAMARITAN WAY TO SHINDLER DRIVE**
T2A04/FIN 209692-6-52-01 FHWA: D224049B Assumed/State Administered County: Duval
Contractor: Duval Asphalt Products Inc. Designer: Prosser, Inc. CEI: Creative Engineering Group, Inc. FDOT: Salter/Carvalho
\$8.8 Million/321 days NTP: 2/3/25. Time Began: 6/3/25.
Project is 81% paid with 128% time utilized.
Work Items: Milling, paving; curb & gutter; striping; signage; signalization
Projected Completion: Fall 2026.
- 52. SR 228 (POST ST); FROM CASSAT AVE TO OLD ROOSEVELT BLVD ROUND ABOUT**
T2A10/FIN 209443-2-52-01 and 209443-4-52-01 FHWA D224067B, D224069B Assumed/State Administered County: Duval
Contractor: Watson Civil Designer: Stantec CEI: In-house FDOT: Lansdale/ Benton
\$6.9 Million/260 days Awarded: 12/27/24 Time Began: 05/27/2025
Project is 103% paid with 95% time utilized.
Work Items: N/A
Final Accepted: 01/28/2026
- 53. SR 228 (Normandy Boulevard) RESURFACING FROM EAST OF LANE AVE TO CASSAT AVE**
T2A13/FIN 447212-2-52-01 FHWA: D224066B Assumed/State Administered County: Duval
Contractor: Hubbard Construction Company. Designer: Keith and Associates CEI: Creative Engineering Group, Inc., FDOT: Salter/Carvalho
\$3.4 Million/225 days NTP: 1/9/25 Time Began: 5/9/25.
Project is 104% paid with 98% time utilized.
Work Items: N/A
Projected Completion: Winter 2025-2026.
Final Accepted: 1/23/2026. Paid off: 6/8/2026
- 54. SR115 FROM THE DUVAL COUNTY LINE TO US1**
T2A15/FIN 210565-3-52-01 FHWA: D224045B County: Nassau
Contractor: Anderson Columbia Co., Inc. Designer: Peters and Yaffee, Inc. CEI: RS&H FDOT: Gregory/Byrd
\$4.3 Million/219 days NTP: 05/02/25 Time Began: 05/17/25.
Project is 102% paid with 97% time utilized.
Work Items: N/A Request for Refund sent 1/9/2026
Final Accepted: 12/17/2025. Paid off 6/9/26
- 55. SR 5 (US-17/MAIN ST) FROM NORTH OF BROWARD RIVER TO NASSAU CL- RESURFACING**
T2A19/FIN 209573-3-52-01, FHWA: D224-083-B, County: Duval
Contractor: Preferred Materials Designer: Kisinger Campo CEI: Keville FDOT: Ferrara/Benton
\$13.19 Million/453 days NTP: 5/29/25 Time Began: 6/13/25
Project is 98% paid with 89% time utilized.
Work Items: MOT; Milling; Asphalt pavement; Pavement markings; Permanent Signs; Signals; Performance turf; punchlist.
Projected Completion: Summer 2026
- 56. SR 23 (FIRST COAST EXPRESSWAY) NEW ROAD CONSTR. SR 9 (I-95) TO EAST OF CR-2209**
T2A24/FIN 453070-1-52-01 FHWA : D224068B PODI/ State Administered County : St. Johns
Contractor: MasTec Civil LLC Designer: RS&H CEI: VIA FDOT: Spellerberg/Byrd
\$205.25 Million/1620 days; NTP: 12/4/2025; Time Begins: 2/2/2026.
Project is 20% paid with 10% time utilized.
Work Items: MOT, Subsoil Excavation; Embankment; Culverts; Reinforcing Steel; Sound/Noise Barrier; Type A and B Fencing.
Projected Completion: Summer 2030.
- 57. HURRICANE NICOLE SRA1A @ MAYPORT ROAD - PERMANENT REPAIR**
T2A25/FIN 452603-2-52-01 FHWA: E231011E County: Duval
Contractor: J.B. Coxwell Contracting, Inc. Designer: Hanson Professional Services, Inc. CEI: In-House FDOT: Forbes/Byrd
\$1.48 Million/128 days NTP: 8/8/25 Time Began: 10/13/25 Delayed Start: 10/13/25
Project is 99% paid with 56% time utilized.
Work Items: N/A.
Final Accepted: 12/23/25. Paid off 6/8/26

58. District Wide Rumble Striping; Various Locations

T2A32/FIN 452201-4-52-01 FHWA: D225112B Assumed/State Administered County: Clay, Duval, Nassau
Contractor: TRP Construction Group, LLC. Designer: Comprehensive Eng Svcs, Inc. CEI: STEARZ Eng FDOT:
Sibley/Tippett
\$1.29 Million/240 days NTP: 10/06/25 Time Began: 10/21/25
Project is 88% paid with 98% time utilized.
Work items: Completed semi-final inspection.
Projected Completion: Summer 2026.

59. SR 103 MIDBLOCK CROSSWALK, AND SR 111 INTERSECTION MODIFICATIONS

T2A36/FIN 208667-2-52-01 FHWA: D225053B Assumed/State Administered County: Duval
Contractor: Chinchor Electric, Inc Designer: Burgess & Niple, Inc. CEI: In-house FDOT: Sibley/Tippett
\$974K/180 days NTP: 4/23/26 Time Begins: 8/21/26
Project is 5% paid with 0% time utilized.
Work Items: N/A
Projected Completion: Winter 2027.

60. SR 228 (HART EXPRESSWAY) HART BRIDGE TO BEACH BLVD. CONCRETE PAVEMENT REHABILITATION

T2A37/FIN 437318-1-52-01 FHWA: D225074B County: Duval
Contractor: Gosalia Concrete Constructors, Inc. Designer: Fisher and Arnold CEI: GAI Consultants FDOT:
Salter/Carvalho
\$17.21 Million/400 days NTP Anticipated: 6/26/26 Time Begins Anticipated: **Delayed Start: 8/24/26**
Project is 4% paid with 0% time utilized.
Work Items: Mobilization.
Projected completion: Fall 2027

61. Median Modifications SR 212 (Beach Blvd) @ Foster Dr & Leon Rd; SR 10 (Atlantic Blvd) @ Spring Forest Ave & Century St

T2A46/FIN 447211-2-52-01 FHWA: D225022B County: Duval
Contractor: Preferred Materials, Inc. Designer: Protean Design Group, Inc. CEI: In House: FDOT: Gregory/Byrd
\$992K /145 days NTP: 12/04/25 Time Began: 12/19/25.
Project is 95% paid with 60% time utilized.
Work Items: N/A Passed on 06/05/2026
Final Accepted: 04/01/2026 Paid off 6/17/26

62. SR 10 (US90) BEAVER ST AT OTIS RD

T2A47/FIN 430749-2-52-01 FHWA: D225046B County: Duval
Contractor: DB Civil Construction Designer: Protean Design Group CEI: IH FDOT: Ferrara/Benton
\$739K/80 days Awarded: 6/30/26 Time Begins: N/A
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Spring 2027

63. SR A1A (MAYPORT ROAD) FROM ATLANTIC BLVD TO DUTTON ISLAND RD AND FROM ATLANTIC BLVD TO 7TH ST – ROADWAY IMPROVEMENTS

T2A48/FIN 443502-1-52-01 FHWA: N/A County: Duval
Contractor: JB Coxwell Contracting Inc. Designer: Greenman-Pedersen Inc. CEI: Keville: FDOT: Ferrara/Benton
\$9.65 Million/401 days NTP: 1/27/26 Time Began: 6/15/26
Project is 12% paid with 9% time utilized.
Work Items: Mobilization: Signal materials stockpile.
Projected Completion: Summer 2027.

64. SR 228 (NORMANDY BLVD.) RESURFACING FROM S. OF MEMORIAL PARK RD. TO SR 103 (LANE AVE.)

T2A49/FIN 209448-6-52-01 FHWA: D225075B County: Duval
Contractor: Preferred Materials Inc. Designer: Apex Engineers Inc. CEI: Creative Engineering Group LLC FDOT:
Salter/Carvalho
\$2.50 Million/125 days NTP: 04/01/26 Time Began: 5/17/26 **Delayed Start: 5/17/26**
Project is 17% paid with 51% time utilized.
Work Items: Pipe line; polymer injections
Projected Completion: Fall 2026.

- 65. SR5 (US1/PHILIPS HIGHWAY) FROM BAYARD BOULEVARD TO BUSINESS PARK**
T2A51/FIN 209514-4-52-01 FHWA: D224092B County: Duval
 Contractor: Duval Asphalt Products, Inc. Designer: Chen Moore and Associates CEI: Keville FDOT: Varikuti/Benton
 \$4.14 Million/204 days NTP: 02/11/2026 Time Began: 5/12/26 **Delayed Start: 05/12/26**
 Project is 26% paid with 34% time utilized.
 Work Items: Milling & resurfacing; Temporary detection
 Projected Completion: Fall 2026.
- 66. SR 5 (US 17/ N. MAIN St.) RESURFACING FROM TROUT RIVER BRIGE TO N. OF SR 104**
T2A54/FIN 209137-6-52-01 FHWA: D224103B County: Duval
 Contractor: Preferred Materials Inc. Designer: Chen Moore & Associates, Inc. CEI: Creative Engineering Group, Inc. FDOT: Salter / Carvalho
 \$4.9 Million/214 days NTP: 4/1/26. Time Began: 5/17/26 **Delayed Start: 5/17/26**
 Project is 8% paid with 30% time utilized.
 Work Items: Miscellaneous asphalt; guardrail; flatwork
 Projected Completion: Winter 26-27.
- 67. SR202 (JTB) EAST OF I-95 TO SR-5 (US1) S OF JTB TO N OF MUSTANG RD**
T2A56/FIN 438928-2-5201 FHWA: D225068B Assumed/State Administered County: Duval
 Contractor: DeMoya Contracting, LLC Designer: STV CEI: RSH FDOT: Lansdale/Benton
 \$10.9 Million/750 days Awarded 02/18/206 Time Begins: 06/05/2026
 Project is 27% paid with 7% time utilized.
 Work Items: Clearing/ grubbing; concrete/ asphalt demo; rough grading; roadway widening; electrical/ ITS relocation.
 Projected Completion: Summer 2028
- 68. SR 15 (US 17 / Park Ave.) RESURFACING FROM DOCTORS INLET TO WELLS RD**
T2A57/FIN 208228-3-52-01 FHWA: D225141B County : Clay
 Contractor: Preferred Materials, Inc. Designer: The Balmoral Group CCEI: Creative Engineering Group, LLC
 FDOT: Carvalho/Salter
 \$5.33 Million/252 days NTP: Anticipated 4/27/26 Time Began: Anticipated 5/27/26.
 Project is 8% paid with 21% time utilized.
 Work Items: Flatwork; signalization.
 Project Completion: Spring 2027.
- 69. SR 202 (JT BUTLER BLVD) FROM BELFORT RD TO HODGES BLVD**
T2A58/FIN 209469-3-52-01 FHWA: D225067B County: Duval
 Contractor: Preferred Materials, Inc. Designer: Prime AE Group, Inc. CEI: JEACES FDOT: Forbes/Tippett
 \$14.20 Million/390 days NTP: 4/27/26 Time Begins: 5/27/26 **Delayed Start: 8/10/26**
 Project is 2% paid with 0% time utilized.
 Work Items: N/A.
 Projected Completion: Summer 2027
- 70. SR-5 (US-17); From Lippizan Ct to the Georgia State Line**
T2A61/FIN 210673-3-52-01 FHWA: D225093B County: Nassau
 Contractor: Hubbard Construction Co. Designer: McCranie & Associates Inc. CEI: RS&H FDOT: Gregory/Byrd
 \$1.5 Million/120 days NTP: 06/05/26 Time Began: 06/15/2026.
 Project is 18% paid with 29% time utilized.
 Work Items: MOT; clearing and grubbing; concrete removal; excavation; optional base; litter and mowing
 Projected Completion: Fall 2026
- 71. SR A1A (Atlantic Ave.) Milling & Resurfacing from Centre St. to S. Fletcher Ave.**
T2A62/FIN 210679-2-52-01 FHWA: D225107B County: Nassau
 Contractor: MAER Homes, LLC Designer: McCranie & Associates Inc. CEI: RS&H FDOT: Gregory/Byrd
 \$5 Million/300 days NTP: 06/15/2026 Time Begins: 07/01/2026. **Delayed Start: 10/5/2026**
 Project is 0% paid with 0% time utilized.
 Work Items: Mobilization
 Projected Completion: Spring 2028

72. SR 8 (I-10), SR 9 (I-95), SR 9A (I-295) AND SR 115 (US 1) WWVDS AT VARIOUS LOCATIONS

T2A65/FIN 446031-4-52-01 FHWA: D225033B County: Duval

Contractor: American Lighting and Signalization, LLC Designer: Peters & Yaffee, Inc. CEI: In-House FDOT: Blanchard/Tippett

\$2.35 Million/330 days NTP: 6/5/26 Time Begins: 09/03/26

Project is 3% paid with 0% time utilized

Work Items: Submittals; Material Acquisition.

Projected completion: Fall 2027

(14 of the above projects are Maintenance / Emergency Repair and \$ not included in total.)

TOTAL CONTRACT(S) AMOUNT for JACKSONVILLE CONSTRUCTION: \$ 1,265,261,446.33

TOTAL AMOUNT PAID THIS MONTH for JACKSONVILLE CONSTRUCTION: \$ 38,857,408.20

Lake City Construction:

73. PUSH BUTTON 1st RENEWAL CONTRACT FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS

E21F7-R1/FIN 409311-6-52-02 FHWA: N/A County: Districtwide

Contractor: American Lighting and Signalization, Designer: Varies

CEI: IH FDOT: Whichard

\$2.0 Million / 365 days NTP: 02/25/25 Time Began: 6/16/25

Project is 55% paid with 99% time utilized

Work Items:

TWO 10 Duval, SR10 Atlantic Blvd. Turn Lane Improvements, Traffic Separator. FA 11/13/25

TWO 11 St Johns, PHB Mast Arm, mid-block crosswalk; Activate power service, FA 5/13/26

TWO 12 Duval, SR228 at Blair Rd. Intersection Crosswalk Improvements, FA 5/05/26

TWO 13 Alachua, SR200 (US301) PHB Mast Arm, mid-block crosswalk.

TWO 14 Duval, SR13 at Louisa St, Crosswalk improvement. FA 5/27/26

TWO 15 Duval, SR211 Artist Walk (Riverside), Mid-Block Crosswalk Improvements

TWO 16 Duval, SR5 (US1) at Mitchell Ave, Construct Pedestrian Crossing

Project completion: Summer 2026

74. PUSH BUTTON 2nd RENEWAL CONTRACT FOR TRAFFIC OPS PROJECTS FOR TURN LANES/SIGNALS

E21F7-R2/FIN 409311-6-52-02 FHWA: N/A County: Districtwide

Contractor: American Lighting and Signalization, Designer: Varies

CEI: IH FDOT: Whichard

\$2.0 Million / 365 days NTP: 02/12/26 Time Began: 6/01/26

Project is 0% paid with 4% time utilized.

Work Items:

TWO 17 St Johns, SRA1A at Amphitheater, Construct PHB

TWO 18 Duval, SR212 (Beach Blvd) at Newell Blvd, Remove Left Turn Lane

Project completion: Summer 2027

75. I-75 (SR-93) "LANDSCAPING" COLUMBIA COUNTY @ US90 INTERCHANGE (MAINTENANCE)

E21L4 \ 445374-1-52-01 FHWA: N/A, County: Columbia

Contractor: Oasis Landscape Service, Inc. Designer: Bolduc CHW, Inc.

CEI: IH FDOT: Keen

\$954,118.83 / 910 days NTP: 3/15/24 Time Began: 4/19/24

Project is 97% paid with 96% of the time utilized.

Work Items: Plant installations complete, establishment period commenced 8/24/24.

Projected Completion: Summer 2026

76. SR-51 HAL ADAMS BRIDGE REPAIR/REHABILITATION

E21M3/FIN 439292-2-52-01 FHWA: N/A County: Lafayette

Contractor: Bridge Masters Construction, LLC Designer: WSP USA, Inc. CEI: JEACES FDOT: Crossman

\$4.2 Million /274 days NTP: 05/27/25 Time Begins: 02/09/26

Acquisition Time: Extended to 02/08/2026

Project is 16% paid with 59% time utilized.

Work Items: Abrasive blasting bays 3 and 4, east side; Replacing rivets with structural bolts.

Projected completion: Fall 2026

77. SR-51 OVER BRITT CREEK REPLACEMENT

T2809/FIN 445148-1-52-01 (Goes with 437426-1-52-01) FHWA: D225097BB County: Lafayette
Contractor: Anderson Columbia Inc. Designer: Consor North America, Inc.
CEI: VIA Consulting Service, Inc. FDOT: Keen
\$8.4 Million / 600 days NTP: 07/10/26 Time Begins: 09/08/26
Project is 0% paid with 0% time utilized.
Work Items: Pre-Construction Submittals
Projected completion: Winter 2028

78. CAMPGRADE ROAD OVER STEINHATCHEE RIVER BRIDGE REPLACEMENT

T2809/FIN 437426-1-52-01 (Goes with 445148-1-52-01) FHWA: D220079B County: Lafayette
Contractor: Anderson Columbia Inc. Designer: Consor North America, Inc.
CEI: VIA Consulting Service, Inc. FDOT: Keen
\$8.4 Million / 600 days NTP: 07/10/26 Time Begins: 09/08/26
Project is 0% paid with 0% time utilized.
Work Items: Pre-Construction Submittals
Projected completion: Winter 2028

79. I-10 (SR8) OVER SUWANNEE RIVER RELIEF BRIDGE NO 350036 & 350053 (GOES WITH 447346-1-52-01)

T2984/FIN 447340-1-52-01 FHWA: D223068B County: Madison
Contractor: Anderson Columbia, Designer: Consor Engineers LLC,
Charles R. Rodriguez, P.E.
CEI: JEACES, FDOT: Crossman
\$5.90 Million / 600 Days NTP: 05/01/24 Time Began: 07/30/24,
Project is 95% paid with 95% time utilized.
Work Items: N/A
Final Accepted: 6/1/2026

80. SR10(US90) OVER AUCILLA RIVER BRIDGE NO 350001 (GOES WITH 447340-1-52-01)

T2984/FIN 447346-1-52-01 FHWA: D223101B County: Madison
Contractor: Anderson Columbia, Designer: Consor Engineers LLC,
Charles R. Rodriguez, P.E.
CEI: JEACES, FDOT: Crossman
\$3.38 Million / 600 Days NTP: 05/01/24 Time Began: 07/30/24,
Project is 95% paid with 95% time utilized.
Work items: N/A
Final Accepted: 6/1/2026

81. US-221 (SR-55) TWO PINES CREEK BRIDGE REPLACEMENT

T2A16/FIN 442610-1-52-01 (Goes with 445147-1-52-01) FHWA: D224091B County: Taylor
Contractor: Anderson Columbia Inc. Designer: Patel, Green & Associates
CEI: Rummel, Klepper, and Kahl (RKK) FDOT: Keen
\$13.8 Million / 450 days NTP: 05/02/25 Time Begins: 07/01/25
Project is 81% paid with 79% time utilized.
Work Items: Traffic Shift, Removal of Temporary Roadway
Projected completion: Winter 2026

82. US-221 (SR-55) WOODS CREEK BRIDGE REPLACEMENT

T2A16/FIN 445147-1-52-01 (Goes with 442610-1-52-01) FHWA: D224074B County: Taylor
Contractor: Anderson Columbia Inc. Designer: Patel, Green & Associates
CEI: Rummel, Klepper, and Kahl (RKK) FDOT: Keen
\$13.8 Million / 450 days NTP: 05/02/25 Time Begins: 07/01/25
Project is 74% paid with 79% time utilized.
Work Items: Drainage Structures, Roadway Reconstruction
Projected completion: Winter 2026

83. I-10(SR-8) at SR-51(US-129) INTERCHANGE IMPROVEMENTS GOES WITH 443239-1 US-129/SR-51 OHIO AVE. N FROM NORTH OF SR-10(US-90) TO SOUTH OF I-10(SR-8) RESURFACING
T2A20/FIN 210750-3 FHWA: D224088B, County: Suwannee
T2A20/FIN 443239-1 FHWA: D224025B, County: Suwannee
Contractor: Anderson Columbia Inc., Designer: Barge Design Solutions, INC & Osiris 9 Consulting, LLC CEI: RS&H FDOT: Whichard
\$22.9 Million / 743 Days NTP: 08/15/25 Time Begins: 1/05/26
Project is 27% paid with 18% time utilized.
Work Items: Drainage, Signalization, Widening.
Projected completion: Winter 2027
84. SR10 (US90) FROM END 4-LANE TO BAKER C/L AND FROM LLEWELLY AVE TO END OF 4-LANE
T2A40/FIN 208366-4 FHWA D000000B County: Columbia
T2A40/FIN 208366-5 FHWA D000000B County: Columbia
Contractor: Anderson Columbia Inc., Designer:
CEI: WSB, FDOT: Gurganious
\$9.3 Million / 180 Days NTP: TBD Time Begins: TBD
Project is 0% paid with 0% time utilized.
Project Completion: Winter 2027
85. SR 8 (I-10) FROM SR 10 (US 90) TO SR 51 (US 129)
T2A52/FIN 213560-4-52-01 FHWA: D225023B County: Suwannee
Contractor: Anderson Columbia Inc. Designer: HNTB Corp.
CEI: IH FDOT: Smith
\$27.4 Million / 420 Days NTP: 2/11/26 Time Began: 2/26/26
Project is 83% paid with 34% time utilized.
Work Items: Friction I-10, Permanent Sign Installation
Project Completion: Winter 2026
86. SR55/US221 FROM US90 TO JEFFERSON COUNTY LINE
T2A60/FIN 210505-4-52-01 FHWA: D225100B County: Madison
Contractor: Anderson Columbia, Designer: Patel Greene
CEI: Inhouse FDOT: Gurganious
Project is 0% paid with 36% time utilized.
Work Items: MOT, Mobilization, Mill & Pave Structural Layer
Projected completion: Fall 2026
87. EMERGENCY BELLVILLE BRIDGE BEAM REPLACEMENT OVER I-75
E22C6/FIN 215140-2-H2-01, FHWA: N/A County: Hamilton
Contractor: Anderson Columbia Inc. Designer: In-house: CEI: RS&H Hardy FDOT: Joe Lovelace
\$1.19M / 45 days NTP: 6/24/26 Time Began: 6/24/26
Project is 0% paid with 0% time utilized.
Work Items: Removal, replacement and disposal of one damaged prestressed beam 2-1; including 5 diaphragms (3 intermediate and 2 end) between beams 2-1 and 2-2, the deck from the centerline of beam 2-2 to the outside edge in span 2, the curb and barrier wall in span 2, to remove, store, and reinstall rail in Span 2 and spall repair on beam 2-2.
Projected Completion: Summer 2026

TOTAL CONTRACT(S) AMOUNT for LAKE CITY CONSTRUCTION:	\$	96,486,321.30
TOTAL AMOUNT PAID THIS MONTH for LAKE CITY CONSTRUCTION:	\$	5,499,943.49

Gainesville Construction:

88. SR 55 (US 19) INTERSECTION IMPROVEMENTS AT SR 121

E21B5/FIN 449286-7-52-01 FHWA: N/A County: Levy

Contractor: Anderson Columbia Co. Designer: RS&H Inc. CEI: HW Lochner FDOT: Proch/Gallagher
\$47.65 Million/872 days NTP: 7/23/25 Time Began: 8/7/25. **Delayed Start: 9/15/25**

Project is 37% paid with 35% time utilized.

Work Items: MSE wall #1 and 2 installation; column support embankment; storm drainage.

Projected Completion: Winter 2028

89. SR 100 (E MADISON) LANDSCAPE FROM WATER ST TO US 301 (TEMPLE AVE) (MAINTENANCE)

E21H4/FIN 436558-2-52-01 FHWA: N/A County: Bradford

Contractor: Oasis Landscape Services Designer: CHW CEI: Consor FDOT: Gallagher

\$972K /180 days NTP: 9/11/24 Time Began: 9/11/24.

Project is 91% paid with 100% time utilized.

Work Items: Construction completed. Establishment period through 2027

Projected Completion: Spring 2027

90. SR 20 (US 441) FROM CR 2054 TO NW 147TH DRIVE LANDSCAPE PUSHBUTTON (MAINTENANCE)

E21L5/FIN 207648-5-52-01 FHWA: N/A County: District-Wide

Contractor: Oasis Landscape Services Designer: IH CEI: Consor FDOT: Gallagher

\$873K/830 days NTP: 3/15/24 Time Began: 5/16/24.

Project is 95% paid with 100% time utilized.

Work Items: Construction completed 9/23/24. Establishment period through 9/22/26

Projected Completion: Summer 2026

91. SR 26 BRIDGE REPAIR/REHABILITATION AT HATCHET CREEK BRIDGE #260033

E21O3/FIN 207761-2-52-01 FHWA: N/A County: Alachua

Contractor: R.J. Gorman Contracting, LLC Designer: Ayres Associates CEI: VIA Consulting FDOT: Brinkley /Schimpfle

\$3.67 Million/339 days NTP: 7/17/25 Time Began: 8/16/25. **Delayed Start: 9/15/25**

Project is 67% paid with 91% time utilized.

LD rate @ \$2,667.00/day

Work Items: Trestle bridge removal; crutch-bent construction; gabion mattress.

Projected Completion: Summer 2026

92. PALATKA TO LAKE BUTLER TRAIL FR CR 235 TO CR 237; PALATKA TO LAKE BUTLER TRAIL FROM CR 225 (SW 102 AVE) TO CR 235

E21Q0/FIN 434276-1-52-01; 434277-1-52-01 FHWA: N/A County: Dist Wide; Bradford

Contractor: RJ Gorman Contracting Designer: Ebbstone, Inc. CEI: HNTB FDOT: White/Varndell

\$12.90 Million/654 days NTP: 8/19/25 Time Began: 10/13/25.

Project is 28% paid with 43% time utilized.

Work Items: Bridge piles installation; erosion control; embankment; clearing and grubbing; stabilized subgrade; subsoil excavation.

Projected Completion: Summer 2027

93. PALATKA TO LAKE BUTLER TRAIL FROM HAMPTON TO CR 227

E21Q1/FIN 211522-1-52-01 FHWA: N/A County: Bradford

Contractor: Commercial Industrial Corp. Designer: Gresham Smith CEI: HNTB FDOT: Burrell/Varndell

\$12.66 Million/419 days NTP: 9/4/25 Time Began: 1/05/26 **Delayed Start: 1/05/26**

Project is 48% paid with 47% time utilized.

Work Items: Embankment; excavation; stabilized subgrade; gravity wall; MSE wall.

Projected Completion: Winter 2027

94. SR 26 RESURFACING FROM NW 4TH ST TO W OF THE ALACHUA CO LINE

T2A01/FIN 209790-6-52-01 FHWA: D-224-077 B Assumed/State Administered County: Gilchrist

Contractor: Anderson Columbia Co. Designer: In-House CEI: KCA FDOT: Doke/Slaughter

\$8.91 Million/253 days NTP: 1/10/25 Time Began: 2/24/25 **Delayed Start: 7/28/25.**

Project is 104% paid with 100% time utilized.

Work Items: N/A.

Final Accepted: 4/6/26

- 95. SR 26 (NEWBERRY ROAD) RESURFACING FROM W OF CR 241 S TO W OF SR 93 (I75)**
T2A07/FIN 207668-3-52-01 FHWA: D-224-078 B Assumed/State Administered County: Alachua
Contractor: Preferred Materials, Inc. Designer: Kimley-Horn CEI: JEAcres FDOT: Weintraub/Wimpy
\$11.50 Million/455 days NTP: 2/11/25 Time Began: 6/11/25.
Project is 87% paid with 89% time utilized.
Work Items: Thermoplastic installation; concrete sidewalk; pedestrian poles installation.
Projected completion: Fall 2026
- 96. SR 24 (NE WALDO RD) RESURFACING FROM R 26 TO N OF SR 222**
T2A08/FIN 210378-4-52-01 FHWA: D-224-080 B Assumed/State Administered County: Alachua
Contractor: Preferred Materials, Inc. Designer: Palmer Engineering CEI: JEAcres FDOT: Beury/Wimpy
\$7.96 Million/427 days NTP: 2/11/25 Time Began: 6/11/25.
Project is 65% paid with 95% time utilized. LD rate @ \$3,813.00/day
Work Items: concrete removal; milling and paving; drainage structures; drainage pipe; concrete curb;
concrete sidewalk; signalization.
Projected completion: Summer 2026
- 97. SR 222 (NW 39TH AVE) INTERSECTION IMPROVEMENTS; AT SR 25 (US 441/SW 13TH ST.) AND FROM E OF NW 40TH TERRACE TO NW 24TH BLVD**
T2A17/FIN 207533-2-52-01; 207611-5-52-01 FHWA: D-224-110 B; D 224 4056 B Assumed/State Administered County: Alachua
Contractor: Preferred Materials, Inc. Designer: Johnson, Mirmiran & Thompson CEI: JEAcres FDOT: Beury/Gallagher
\$4.90 Million/320 days NTP: 4/25/25 Time Began: 5/10/25
Project is 100% paid with 100% time utilized.
Work Items: N/A.
Final Acceptance: 4/2/26
- 98. SR 16 (RESURFACING) FROM THE UNION COUNTY LINE TO SR 200 (US 301)**
T2A18/FIN 208020-5-52-01 FHWA: D-224-055B Assumed/State Administered County: Bradford
Contractor: Anderson Columbia Co. Designer: GAI Consultants, Inc. CEI: GPI FDOT: Mobley/Slaughter
\$7.27 Million/294 days NTP: 5/29/25 Time Began: 6/13/25
Project is 104% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 4/2/26
- 99. SR 20 (US 441) RESURFACING N MLK MEM HWY FROM CR 2054 TO NW 16TH BLVD**
T2A30/FIN 207648-7-52-01 FHWA: D224-093B Assumed/State Administered County: Alachua
Contractor: Anderson Columbia Co. Designer: Ardurra Group, Inc. CEI: KCI Technologies FDOT: Smithson/Marsac
\$5.78 Million/244 days NTP: 10/06/25 Time Began: 10/21/25 Delayed Start: 11/20/25
Project is 98% paid with 99% time utilized.
Work Items: Punchlist items.
Projected completion: Summer 2026
- 100. SR 200 (US 301; RESURFACING FROM ALLIGATOR CREEK TO CARTER ROAD**
T2A34/FIN 428692-2-5201 FHWA: D-225-063 B Assumed/State Administered County: Bradford
Contractor: Anderson Columbia Co. Designer: Garrett Engineering Group CEI: GPI FDOT: Mobley/Slaughter
\$6.48 Million/246 days NTP: 01/12/26 Time Began: 2/11/26 Delayed Start: 4/08/26
Project is 61% paid with 42% time utilized.
Work Items: Concrete removal; concrete driveway; milling and paving; GAB installation; RAP driveway.
Projected completion: Fall 2026
- 101. SR 16; RESURFACING FROM SR 21 TO SR 15 (US 17)**
T2A38/FIN 208200-5-52-01 FHWA: D-225-115B Assumed/State Administered County: Clay
Contractor: Anderson Columbia Co. Designer: Palmer Engineering Co CEI: KCI Technologies FDOT: Castro/Wimpy
\$9.99 Million/359 days NTP: 12/4/25 Time Began: 1/2/26 Delayed Start: 1/05/26
Project is 46% paid with 55% time utilized.
Work Items: Concrete removal; RAP driveways; milling and paving; concrete driveways.
Projected completion: Winter 2026

102. **SR 45 (US 27); RESURFACING FROM N OF SR 26 (W NEWBERRY RD) TO SR 25 (US 441)**
T2A41/FIN 207779-3-52-01 FHWA: D-224-081 B Assumed/State Administered County: Alachua
Contractor: Anderson Columbia Co. Designer: Patel, Greene & Assoc. CEI: K-Factor FDOT: Fitz/Marsac
\$7.20 Million/230 days NTP: 12/4/25 Time Began: 1/27/26
Project is 77% paid with 76% time utilized.
Work Items: Milling and paving.
Projected completion: Summer 2026
103. **SR 45 (US27); RESURFACING FROM SR 500 (US 27) TO ALACHUA COUNTY LINE**
T2A44/FIN 210432-5-52-01 FHWA: D-224-090 B Assumed/State Administered County: Levy
Contractor: Anderson Columbia Co. Designer: Volkert, Inc. CEI: In-House FDOT: Slaughter/Olivella
\$5.64 Million/261 days NTP: 01/12/26 Time Began: 3/10/26
Project is 52% paid with 51% time utilized.
Work Items: ADA mat installation; milling and paving.
Projected completion: Fall 2026
104. **SR 55 (US19); RESURFACING NW MAIN ST FROM OTTER CREEK TO CHIEFLAND / REPLACE BOX CULVERT AT USHER CREEK BRIDGE #340043**
T2A50/FIN 210428-5-52-01; 452789-5-52-01 FHWA: D-225099 B Assumed/State Administered County: Levy
Contractor: Anderson Columbia Co. Designer: AtkinsRealis CEI: Consor FDOT: Marsac/Olivella
\$15.70 Million/330 days NTP: 08/18/26 Time Begins: 9/03/26
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Summer 2027
105. **SR 500 (US 27); RESURFACING FROM NE 10TH ST TO MARION CO LINE**
T2A59/FIN 210463-5-52-01 FHWA: D-225-096 B Assumed/State Administered County: Levy
Contractor: V.E. Whitehurst & Sons, Inc. Designer: Comprehensive Eng Services, Inc. CEI: Consor FDOT: Wagner /Marsac
\$3.94 Million/168 days NTP: 4/27/26 Time Began: 5/4/26
Project is 64% paid with 45% time utilized.
Work Items: Shoulder grassing; shoulder reconstruction; permanent signs.
Projected completion: Fall 2026
106. **SR 24 (US 441/SW 13TH ST./MLKJR. HWY); INTERSECTION IMPROVEMENTS AT SR 24 (SW ARCHER RD)**
T2A63/FIN 435891-3-52-01 FHWA: D-225-080 B Assumed/State Administered County: Alachua
Contractor: Maer Homes, LLC Designer: Burgess & Niple, Inc. CEI: KCI Technologies FDOT: Smith/Marsac
\$3.39 Million/150 days NTP: 08/12/26 Time Began: 12/10/26
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Spring 2027
107. **SR 500 (US 27); SAFETY PROJECT AT CR 335A AND SR 49 (US 129) AT NE 30TH AVE**
T2A66/FIN 445569-2-52-01 FHWA: D-225-095 B Assumed/State Administered County: Levy
Contractor: V.E. Whitehurst & Sons, Inc. Designer: Burgess & Niple, Inc. CEI: IH FDOT: Wimpy/Olivella
\$2.15 Million/180 days Award: 6/9/26 NTP: 7/22/26 Time Begins: 8/6/26
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Winter 2027
108. **SR 357; BRIDGE REPLACEMENT OVER SHIRED CREEK BRIDGE #300043 AND CALIFORNIA SWAMP BRIDGE #300044**
T2A68/FIN 437402-1-52-01; 437403-1-52-01 FHWA: D-224-015 B and D-224-014-B Assumed/State Administered County: Dixie
Contractor: Anderson Columbia Co. Designer: GAI Consultants CEI: VIA FDOT: Brinkley/Schimpfle
\$8.74 Million/540 days Award: 6/9/26 NTP: N/A Time Begins: N/A
Project is 0% paid with 0% time utilized.
Work Items: N/A.
Projected completion: Spring 2028

109. **SR 121; RESURFACING FROM SR 55 (US 19) TO SR 45 (US 41 / SW 7TH ST)**
T2A70/FIN 210288-4-52-01 FHWA: D-225-059 B Assumed/State Administered County: Levy
Contractor: Anderson Columbia Co. Designer: DRMP, Inc. CEI: KCA FDOT: Doke/Schimpfle
\$10.66 Million/240 days NTP: 6/5/26 Time Began: 7/5/26
Project is 2% paid with 6% time utilized.
Work Items: MOT signs installation; erosion control.
Projected completion: Spring 2027
110. **SR 23 (FCE) NEW ROAD CONSTRUCTION FROM N OF SR16 TO N OF SR 21 (BLANDING BLVD)**
T2717/FIN 422938-6-52-01; 422938-6-56-01 FHWA: D218 017 B PODI/State Administered County: Clay
Contractor: Sacyr Construction SA, Inc. Designer: RS&H CEI: HNTB FDOT: Bosnoian/Olivella
\$246.92 Million/2529 days NTP: 1/29/19 Time Began: 3/4/19.
Project is 103% paid with 94% time utilized.
Work Items: N/A
Final Accepted: 9/16/25.
111. **SR 55 (US 19) RESURFACING FROM GILCHRIST C/L TO NE 8TH STREET**
T2907/FIN 443629-1-52-01 FHWA: D222-059-B Assumed/State Administered: County: Dist./St-Wide, Levy
Contractor: Anderson Columbia Co. Designer: IH CEI: Volkert FDOT: Klintiver/Morris
\$18.52 Million/606 days NTP: 3/28/23 Time Began: 5/11/23 **Delayed Start: 7/10/23.**
Project is 100% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 3/12/25
112. **SR 222 (39th AVE) RESURFACING FROM NW 95th BLVD TO NW 40th TERRACE**
T2968/FIN 447032-1-52-01 FHWA: D-223-063B Assumed/State Administered County: Alachua
Contractor: Preferred Materials, Inc. Designer: Kimley-Horn & Assoc. CEI: JEAcres FDOT: Beury/Gallagher
\$10.54 Million/610 days NTP: 5/21/24 Time Began: 8/19/24.
Project is 98% paid with 115% time utilized. (Waived) 90 days of LDs @ \$4,687.00/day = \$421,830.00
Work Items: Concrete removal; utility adjustments; concrete flatwork; signalization; highway lighting.
Project Completion: Fall 2026
113. **SR 24 (NE WALDO RD) RESURFACING FROM SR 222 TO SR 200 (US 301)**
T2977/FIN 447964-1-52-01 FHWA: D-223-059B Assumed/State Administered County: Alachua
Contractor: V.E. Whitehurst & Sons, Inc. Designer: STV, Inc. CEI: Consor FDOT: Wagner/Slaughter
\$20.98 Million/586 days NTP: 5/21/24 Time Began: 6/20/24.
Project is 106% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 1/26/26
114. **US 301 URBAN CORE TRAFFIC SIGNALS**
T2993/FIN 445739-1-52-01 FHWA: D-224-061B Assumed/State Administered County: Bradford
Contractor: Traffic Control Devices, LLC Designer: Metric Engineering CEI: HNTB FDOT: Matzen/Varndell
\$4.42 Million/432 days NTP: 3/26/25 Time Began: 7/24/25
Project is 96% paid with 84% time utilized.
Work Items: ITSFM documentation; stand-alone testing; DMS activation; punchlist items.
Projected completion: Fall 2026
115. **SR 200 (US 301) RESURFACING FROM SR 20 TO SR 26**
T2996/FIN 207794-3-52-01 FHWA: D-224-104 B Assumed/State Administered County: Alachua
Contractor: Anderson Columbia Co. Designer: WSP USA, Inc. CEI: VIA FDOT: Brinkley/Slaughter
\$12.47 Million/352 days NTP: 4/7/25 Time Began: 4/22/25
Project is 101% paid with 95% time utilized.
Work Items: N/A.
Final Accepted: 3/24/26

(2 of the above projects are Maintenance and \$ not included in total.)

TOTAL CONTRACT(S) AMOUNT for GAINESVILLE CONSTRUCTION:	\$193,119,542.32
TOTAL AMOUNT PAID THIS MONTH for GAINESVILLE CONSTRUCTION:	\$ 10,667,126.48

Palatka Construction:

116. **SR 20 FROM SW 56TH STREET TO CR 315 LANDSCAPING (MAINTENANCE)**
E21H5 210024-6-1-52-01 FHWA: N/A County: Putnam
Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT Hitchman/Kirts
\$1.2 Million/890 Days NTP: 8/18/25 Time Began: 9/17/25
Construction (\$978K/160 days) is 100% paid with 100% time utilized.
Establishment (\$308K/730 days) is 22% paid with 25% time utilized.
Overall Project is 82% paid with 32% time utilized.
Work Items: N/A. Establishment Period through 12/27.
Project Completion: Winter 2027.
117. **SR-20 FROM CR 315 TO ROWLAND AVE. LANDSCAPING (MAINTENANCE)**
E21H6/FIN 210024-7-52-01 FHWA: N/A County: Putnam
Contractor: Arazoza Landscape Designer: CHW CEI: Consor FDOT: Hitchman/Kirts
\$1.67 Million/920 days NTP: 1/22/25 Time Began: 2/24/25
Construction (\$1.27 Million/190 days) is 100% paid with 100% time utilized.
Establishment (\$401K/730 days) is 36% paid with 38% time utilized.
Overall project is 86% paid with 53% time utilized.
Work Items: N/A. Establishment Period through 9/27.
Projected Completion: Fall 2027.
118. **SR-20 FROM ALACHUA C/L TO SW 56TH AVE. LANDSCAPING (MAINTENANCE)**
E21H7/FIN 210024-8-52-01 FHWA: N/A County: Putnam
Contractor: Arazoza Landscape Designer: CHW CEI: Consor FDOT: Hitchman/Kirts
\$2.91 Million/1000 days NTP: 10/18/24 Time Began: 11/14/24
Construction (\$930K/270 days) is 100% paid with 100% time utilized.
Establishment (\$692K/730 days) is 36% paid with 40% time utilized.
Overall project is 86% paid with 59% time utilized.
Work Items: N/A. Establishment Period through 7/27.
Projected Completion: Summer 2027.
119. **SR-20 S 9TH FROM OCEOLA ST. TO SR-100 LANDSCAPING (MAINTENANCE)**
E21I8/FIN 428797-2-52-01 FHWA: N/A County: Putnam
Contractor: Oasis Landscape Designer: CHW CEI: Consor FDOT: Hitchman/Kirts
\$584K/810 days NTP: 10/21/24 Time Began: 11/20/24
Construction (\$ 444K/80 days) is 100% paid with 100% time utilized.
Establishment (\$140K/730 days) is 75% paid with 79% time utilized.
Overall project is 94% paid with 73% time utilized.
Work Items: N/A. Establishment Period through 12/26.
Projected Completion: Winter 2026.
120. **SR15 (US17) AT SEMINOLE GENERATING STATION NORTH ENTRANCE**
E21V5/FIN 443272-2-52-01 FHWA: N/A County: Putnam
Contractor: Anderson Columbia Co. Designer: Osiris 9 Consulting. CEI: NA FDOT: Hitchman/Kirts
\$2.28 Million/120 days NTP: 06/17/26 Time Begins: 10/15/2026
Project is 0% paid and 0% time utilized.
Work Items: N/A.
Project Completion: Spring 2027.
121. **SR 5 (US 1) FROM MOULTRIE CREEK BRIDGE TO NORTH OF SR 207**
T2A14/FIN 210269-4-52-01 FHWA: D224 082 B; Assumed/State Administered County: St. Johns
Contractor: Halifax Paving, Inc. Designer: STV CEI: JEAcres FDOT: DeVenny
\$11.15 Million/421 days NTP: 04/07/25 Time Begins: 04/22/25 **Delayed Start: 05/27/25**
Project is 102% paid with 99% time utilized.
Work Items: N/A.
Final Accepted: 07/17/26.

122. **SR A1A HURRICANE REPAIR; FROM SOUTH OF OCEAN SANDS TO SOUTH OF CARCABA RD**
T2A26/FIN 452605-3-52-01 FHWA: E231 012 E; Assumed/State Administered County: St. Johns
Contractor: Superior Construction Co. Designer: Hanson CEI: Parsons FDOT: Pogue/Kirts
\$3.86 Million/165 days NTP: 08/14/25 Time Began: 11/19/25 **Delayed Start: 01/26/26**
Project is 100% paid with 92% time utilized.
Work Items: N/A.
Final Accepted: 06/26/26.
123. **SR A1A (AVENDIA MENENDEZ); FROM KING ST TO CASTILLO DR (PEDESTRIAN SAFETY)**
T2A27/FIN 443554-1-52-01 County: St. Johns
Contractor: Hinson Electrical Contracting Co Designer: Peters and Yaffee CEI: Parsons FDOT: Pogue/Kirts
\$1.75 Million/429 days NTP: 02/03/25 Time Began: 06/03/25 **Delayed Start: 06/30/25**
Project is 59% paid with 90% time utilized.
Work Items: Pedestrian signals; conduit; pull box's; lighting.
Projected completion: Summer 2026.
124. **SR 5A (US 1/KING ST); BRIDGE 780139 REPLACEMENT OVER SAN SEBASTIAN RIVER**
T2A28/FIN 437428-1-52-01 FHWA: D223 043 B; Assumed/State Administered County: St. Johns
Contractor: J.B. Coxwell Contracting, Inc. Designer: Consor CEI: Parsons FDOT: Pogue/Kirts
\$13.39 Million/607 days NTP: 06/27/25 Time Began: 07/27/25 **Delayed Start: 10/20/25**
Project is 35% paid with 45% time utilized.
Work Items: Beam rehabilitation.
Projected completion: Summer 2027.
125. **SR 15 (US 17/REID ST) AND SR 20 (CRILL AVE)**
T2A33/FIN 210026-2-52-01, 428797-3-52-01 FHWA: D224 094 B; Assumed/State Administered County: Putnam
Contractor: Halifax Paving, Inc. Designer: WRA and FDOT. CEI: VIA FDOT: Hitchman/Kirts
\$6.27 Million/350 days Awarded: 03/17/26 Time Began: 7/6/26 **Delayed Start: 7/6/26**
Project is 7% paid with 4% time utilized.
Work Items: Polyethylene injection; MOT.
Projected Completion: Summer 2027.
126. **SR 16 RESURFACING FROM SR 13 TO CR 16A**
T2A35/FIN 210221-6-52-01 FHWA: D225 127 B; Assumed/State Administered County: St. Johns
Contractor: P & S Paving, Inc. Designer: Waitz & Moye, Inc. CEI: JEAcres FDOT: Hitchman/Kirts
\$1.43 Million/151 days NTP: 10/27/25 Time Began: 11/26/25
Project is 94% paid with 95% time utilized.
Work Items: N/A.
Final Accepted: 04/17/26.
127. **SR 5A (SR A1A/AVENIDA MENENDEZ) SEAWALL; FROM BRIDGE OF LIONS TO CHARLOTTE ST**
T2A53/FIN 428271-2-52-01 FHWA: D225 101 B; Assumed/State Administered County: St. Johns
Contractor: Vecellio & Grogan, Inc. Designer: Jacobs Engineering CEI: Parsons FDOT: Kirts
\$19.97 Million/400 days NTP: 02/11/26 Time Began: 04/12/26 **Delayed Start: 6/15/26**
Project is 15% paid with 9% time utilized.
Work Items: Sheet pile; soil anchor installation; rip rap excavation.
Projected completion: Summer 2027.
128. **SR 9 (I-95) RESURFACING FROM SR 207 TO INTL. GOLF PARKWAY / SR 16 @ I-95 INTERCHANGE**
T2793/FIN 434615-1-52-01, 434615-2-52-01; etc. FHWA: D219 130 B, D219 131 B Assumed/State Administered County: St. Johns
Contractor: Anderson Columbia Designer: Kisinger Camp/Transystems CEI: Parsons FDOT: Spellerberg/Kirts
\$31.78 Million/1626 days NTP: 08/12/21 Time Began: 09/07/21 **Delayed Start: 10/07/21**
Project is 104% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 03/20/26.

129. SR 5 (US 1) @ OYSTER CREEK BRIDGE NO. 780138

T2819/FIN 433843-2-52-01 FHWA: D221 014 B Assumed/State Administered County: St. Johns
Contractor: Superior Construction Designer: Consor CEI: Eisman & Russo FDOT: Kirts
\$10.87 Million/1451 days NTP: 01/05/22 Time Began: 03/06/22 **Delayed Start: 04/04/22**
Project is 105% paid with 99% time utilized.
Work Items: N/A.
Final Accepted: 03/13/26. Paid 07/15/26.

130. SR 115 RESURFACING FROM US 1 TO SR 202; INTERSECTION AT DEERWOOD PARK BLVD

T2906/FIN 439468-1-52-01; 439468-1-56-01; 445340-1-52-01 FHWA: D222 049 B; D222 062B
Assumed/State Administered County: Duval
Contractor: Preferred Materials Designer: Hanson/Stantec CEI: RS&H FDOT: Pogue/Kirts
\$30.59 Million/969 days NTP: 08/18/23 Time Began: 09/05/23 **Delayed Start: 11/06/23**
Project is 83% paid with 102% time utilized.
Work Items: Friction course; ITS conduit/fiber; signalization.
Projected completion: Summer 2026.

131. SR 15(US 17) FROM WATER OAK LANE TO EAGLE HARBOR PARKWAY

T2936/FIN 443302-1-52-01, 443569-1-52-01 FHWA: D223 111B, D223 003B Assumed/State Administered
County: Clay
Contractor: Duval Asphalt Designer: WGI CEI: GAI FDOT: Spellerberg/Kirts
\$16.81 million/895 days NTP: 10/11/23 Time Began: 12/10/23 **Delayed Start: 01/2/2024**
Project is 106% paid with 100% time utilized.
Work Items: N/A.
Final Accepted: 06/22/26.

132. SR 15 (US 17) FROM OAK STREET TO BLACK CREEK

T2998/FIN 208202-5-52-01, etc. FHWA: D224 052B Assumed/State Administered County: Clay
Contractor: Duval Asphalt Designer: AIM Engineering & Surveying, Inc. CEI: GAI FDOT: Spellerberg/Kirts
\$12.46 million/379 days NTP: 05/29/25 Time Began: 09/26/25
Project is 66% paid with 78% time utilized.
Work Items: Signalization; widening; traffic separator.
Projected completion: Winter 2027.

TOTAL CONTRACT(S) AMOUNT for PALATKA CONSTRUCTION:	\$ 162,050,514.30
TOTAL AMOUNT PAID THIS MONTH for PALATKA CONSTRUCTION:	\$ 4,300,770.56

TOTAL CONTRACT(S) AMOUNT for DISTRICT 2 CONSTRUCTION:	\$1,716,917,824.25
TOTAL AMOUNT PAID THIS MONTH for DISTRICT 2 CONSTRUCTION:	\$ 59,325,248.73
